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1.0 INTRODUCTION

Executive Summary

In the accounting month of February 1996, the U.S. Environmental Protection
Agency (EPA) Region IX Superfund Technical Assessment and Response Team (START)
continued with contract initiation and administrative tasks as well as project
work on several START TDDs. The START maintained full coverage of the regional
spill phone and on-call readiness. This month the START responded to one
emergency response call-out, the Santa Fe Train Derailment.

Under provisions of the START contract (No. 68-W6-0010), the START worked
on implementation of the elements of the Mobilization TDD. These elements
involve review of a variety of procedures including quality assurance, transfer
and accounting of government provided equipment, and financial/technical
reporting requirements. The START will initiate a formal debrief with the EPA
Project Officer in the near future.

The START responded to the Santa Fe Train Derailment in the El Cajon Pass,
San Bernardino county, California on February 1, 1996. The START assisted state
and local agencies and Santa Fe contractors with initial site assessment
activities and documentation. START personnel provided daily on-site oversight
and assistance during all scheduled cleanup efforts throughout the accounting
month of February. Further on-site activity for the START, with the exception
of a potential follow-up site visit for the upcoming month, is not scheduled
since site cleanup efforts are predominantly complete. The START will be prepare
a summary report detailing project activities.

The START continues to provide on-site technical support at Casmalia
Resources. Site activities during the month of February involved collection and
analyses of samples from the on-site treatment systems, as well as site
documentation and file maintenance.

CEPP project work for this month included a presentation of the Emergency
Air Monitoring Directory by the START to the Interagency Air Measurement Task
Force, and draft preparation of the Evacuation Guidance Document. The Southern
Pacific Railroad Chemical Safety Audit project TDD was closed.

Significant progress was achieved on several on-going removal TDDs
including Superchrome Plating in Los Angeles, Omega Chemical in Whittier,
California, Del Norte Pesticide in Crescent City, California, and Frontier
Fertilizer near Davis, California.

The remainder of START contractor activities this month focused on
equipment maintenance and management, preparation of workplans and sampling plans
for future site work, regional health and safety coordination, review and
validation of analytical data, project report preparation, and overall program
QA/QC.
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2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during January 28 through
February 24, 1996:

TDD#: 09-9601-0001 EPA SPILL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The EPA Region IX Spill Phone is answered by the START on Monday through Friday
from 0700 to 1700 hours. A primary team member is assigned to the phone to
provide continuous coverage. In February 1996, the START processed 417 spill
reports.

TDD#: 09-9601-0002 ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The START provides 24-hour on-call and emergency response capabilities out of
both the Long Beach and San Francisco offices. Two START members are always on-
call in each office. There was one response call-out in February 1996. The
call-out was to a railroad derailment in San Bernardino, California. START
members from San Francisco and Long Beach responded. Project work was done under
START TDD 09-9602-0003.

TDD#: 09-9601-0003 EMERGENCY AIR MONITORING DIRECTORY
PAN#: 0003-EAPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

The START is now entering information into the database regarding local emergency
air monitoring and sampling capabilities, and analytical services laboratories
in the San Francisco Bay Area. The directory was completed in draft form. On
February 15, START presented the draft directory to the Interagency Air
Measurement Task Force. The directory will be peer reviewed through February and
March.

TDD*: 09-9601-0004 EVACUATION GUIDANCE DOCUMENT
FAN*: 0004-EGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START has begun preparing the evacuation shelter-in-place guidance manual and
decision tree document by reviewing current relevant FEMA publications. The
START has ordered relevant publications from various local agencies and FEMA and
is in the process of conducting background information gathering. The START has
met with representatives of the Los Angeles County Fire Department, Los Angeles
County Health and Hazardous Materials Division, and Los Angeles Unified School
District to discuss case histories for inclusion in the document. The START is
currently writing the guidance manual.
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TDD#: 09-9601-0005 SOUTHERN PACIFIC RAILROAD CSA
PAN*: 0005-SPPA-XX CHEMICAL SAFETY AUDIT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START members worked with the EPA on their chemical safety audit of Southern
Pacific Railroads (SP) Intermodal Container facility in Long Beach, California.
This TDD was closed in February.

TDD#: 09-9601-0006 FRONTIER FERTILIZER
PAN*: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN DAVIS, CALIFORNIA

The FF groundwater treatment system was sampled by START on February 9 and
February 23.

TDD#: 09-9601-0007 NAVAJO TOXAPHENE
PAN#: 0007-NTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN WINDOW ROCK, ARIZONA

Bioremediation is complete at fourteen of the sites and work is currently being
done to remove those treatment cells. The next sampling of the remaining
bioremediation cells is tentatively scheduled for late Spring 1996.

TDD*: 09-9601-0008 DODSON BROTHER OIL COMPANY
FAN*: 0008-DBRS-XX REMOVAL SUPPORT
STATUS: OPEN MONTCLAIR, CALIFORNIA

The PRP's are currently negotiating with other groups for additional funding.
The START will continue to monitor activities at Dodson which will include site
restoration and disposal of excavated soils. The START Is currently preparing
the 2nd interim report.

TDD*: 09-9601-0009 CENTRAL EUREKA MINE
PAN*: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN SUITER CREEK, CALIFORNIA

No activities performed in February.

TDD#: 09-9601-0010 DEL NORTE PESTICIDE
PAN*: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

The START continues to conduct quarterly monitoring of groundwater for the
pesticide 1,2-DCP at this Superfund site in Del Norte County, California.
Groundwater is pumped from two extraction wells to an air stripping system.
Treated water is pumped to a sanitary sewer and air from the system Is treated
by ultraviolet oxidation before release. In February 1996, the START collected
quarterly groundwater monitoring samples and performed scheduled system
maintenance.
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TDD*: 09-9601-0011 CASMALIA RESOURCES
PAN*: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

The START continues to provide technical assistance during removal activities at
Casmalia Resources. The START oversees operation of on-site leachate pump/treat
systems and storage facilities. The START provides QA/QC for the ERGS' on-site
treatment systems and maintains the administrative record, ROMS and analytical
database for the site. The START collects and analyzes samples from the
treatment systems on-site, reducing analytical costs for the project.

TDD#: 09-9601-0012 SPARKS SOLVENT FUEL/PLUME
PAN*: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

The START is currently monitoring the installation of a large-scale vapor
extraction and groundwater treatment system. Verbal reports are submitted daily
to the OSC whenever the START is on site. The START has also attended and
provided assistance for technical workgroup meetings, public meetings, and
regulator discussions. Currently, the START is reviewing early performance data
for the treatment system.

TDD#: 09-9601-0013 SANDER'S AVIATION
PAN*: 0013-SARS-XX REMOVAL SUPPORT
STATUS: OPEN TEMPE, ARIZONA

The START prepared a QASP for process monitoring and confirmation sampling during
the excavation and treatment phase of the project.

TDD*: 09-9601-0014 YAVAPAI PENTA POND
PAN*: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

The START is currently conducting oversight of a pilot scale bioremediation study
being conducted on site. The START is reviewing final reports from the RP's
contractor regarding: (1) the success of the study, and (2) the conceptual design
for a full-scale bioremediation treatment process.

TDD#: 09-9601-0015 OMEGA RECOVERY SERVICES
PAN*: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

The START is currently conducting oversight of Phase II deep soil and groundwater
sampling.

TDD#: 09-9601-0016 VERDESE CARTER PARK
PAN*: 0016-VCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN OAKLAND, CALIFORNIA

The EPA ERS requested the START to provide POLREPs and to review and comment on
the RP contractor's work plan, health and safety plan, contingency plan, sampling
plan and quality assurance plan. The START were also tasked to provide XRF
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services for the excavation of soil contaminated with lead. Future site work by
the START is pending. The START will provide oversight of the activities to the
EPA when on-site operations begin and a letter report will be submitted at the
conclusion of this project. This project has been put on hold until further
notice.

TDD*: 09-9601-0017 AMERICAN CHROME ENGINEERING, INC.
PAN*: 0017-ACRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

The START was requested by EPA to provide oversight responsibilities of RP
removal activities. Prior site assessment activities concluded that an estimated
volume of liquid waste present on site included 2500 gallons of acid solutions,
cyanide solutions and miscellaneous solutions. The RP and his contractors are
working under the provisions of an EPA-approved work plan. A letter report will
be submitted upon completion of this project,

TDD*: 09-9601-0018 SUFERCHROME PLATING & ENGINEERING
PAN*: 0018-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN LOS ANGELES, CALIFORNIA

Interim site stabilization measures including placement of barriers and pump
systems to contain precipitation runoff throughout the rainy season were
conducted under this TDD. Draft air and soil sampling plans were also prepared
in anticipation of final phase removal activities. The final removal phase
activities have commenced under a separate TDD. An interim report has been
submitted.

TDD#: 09-9601-0019 SUFERCHROME PLATING & ENGINEERING
PAN*: 0019-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN LOS ANGELES, CALIFORNIA

Superchrome is the site of an abandoned plating shop in Los Angeles, California.
There were three previous removal phases at Superchrome. This fourth and final
removal phase will includes removal of contaminated soil and building debris.
This final phase began in February and START is implementing an air sampling and
surveillance plan, as well as, providing health and safety and logistical support
to the OSC. On-site activities are expected to continue into March 1996.

TDD*: 09-9601-0020 HAWAII TECHNICAL ASSISTANCE
FAN*: 0020-HTTM-XX MULTI-MEDIA SURVEYS & INSPECTIONS
STATUS: OPEN OAHU, HAWAII

The START has been tasked to provide technical assistance to the State of
Hawaii's Department of Health (DOH) during air sampling investigations at an
industrial complex in Oahu, Hawaii. The START has been directed to provide
various reference materials and information necessary to begin implementation of
a previously prepared sampling and analysis plan. The START will maintain
contact with DOH personnel during initial project phases and will travel to
Hawaii to assist in early plan implementation. Implementation has yet to be
scheduled.
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TDD#: 09-9601-0021 GABBS ABANDONED DRUMS
FAN*: 0021-GASA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN GABBS, NEVADA

The START was tasked to perform a site assessment at an abandoned drum site near
Gabbs, Nevada. The site consists of three 55-gallon drums of potentially
hazardous materials. The START performed hazard categorization and evaluated
waste types, volumes and the condition of containers. On-site activities began
on February 7, 1996. Radioactive material and potentially explosive materials
were discovered on-site during the assessment. Future activities will involve
a removal TDD and additional work and documents will be submitted to the EPA
under that TDD.

TDD#: 09-9602-0001 START MOBILIZATION
PAN*: 0022-SMMP-XX MOBILIZATION PLAN IMPLEMENTATION
STATUS: OPEN LONG BEACH, CALIFORNIA

Under the provisions of START Contract No. 68-W6-0010, Region IX START is
implementing the elements of the Mobilization TDD. These elements Involve review
of quality assurance procedures, review and implementation of Management Plans,
start-up procedures associated with cost and technical reporting and finalizing
transfer and accountability procedures for Government provided equipment. Upon
completion of all assigned tasks, START will initiate a formal debrief with the
EPA Project Officer prior to TDD Closure.

TDD#: 09-9602-0002 GIBSON ENVIRONMENTAL - BAKERSFIELD
PAN*: 0023-GBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

In February the START was tasked to coordinate with the State of California
Department of Toxic Substances Control (DTSC) and assist with tank sampling at
the defunct Gibson Environmental facility. No site work has occurred to date
under this START TDD. Sampling is tentatively scheduled for April 8-10.

TDD*: 09-9602-0003 SANTA FE DERAILMENT
PAN*: 0024-ELRZ-XX EMERGENCY RESPONSE
STATUS: OPEN EL CAJON, CALIFORNIA

In February, the START responded to the Santa Fe Train Derailment In the El Cajon
Pass, San Bernardino county, California. The START assisted state and local
agencies and Santa Fe contractors with initial site assessment activities and
documentation. The START provided contractor workplan and sample plan comments
and contractor oversight for all site activities. No future site work is
anticipated.
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TDD#: 09-9602-0004 ON-GOING START PROGRAM SUPPORT
PAN*: 0025-SGAF-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START program manager and other assistant managers (key personnel) expended
TDD hours this month for overall program and office management activities, which
included: project staffing, monthly report and invoice development, TDD
administration, health and safety oversight, subcontract administration, capital
inventory maintenance, overall program and deliverable QA/QC, technical training,
and personnel/team development. Additional effort was devoted this month to
administrative support and technical support (including analytical QA/QC, C.O.I,
determinations, and implementation of the QMP and HASPs).

TDD*: 09-9602-0005 GABBS ABANDONED DRUMS - BLM
PAN*: 0026-GARA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN GABBS, NEVADA

The START was tasked to provide assistance to the EPA during the removal phase
of the Gabbs Abandoned Drum site in Nye County, Nevada. A total of 36 containers
were labpacked after segregating into specific wastestreams and transported off-
site. The START performed on-site monitoring, coordinated site activities with
ERCs and BLM personnel and maintained phot ©document at ion and site logs during on-
site activities. A letter report will be submitted to the EPA.

TDD*: 09-9602-0006 ELECTRITE ASSESSMENT
PAN*: 0027-EASA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN EAST PALO ALTO, CALIFORNIA

The EPA ERS tasked the START to provide technical assistance to the State of
California RWQCB at the Electrite Plating facility In East Palo Alto, California.
The START provided field screening results from soil and wood samples utilizing
an XRF. The data will be used by the RWQCB to plan future sampling event at the
facility. The START will provide a letter report at the completion of this
project.

TDD#: 09-9602-0007 DUCK VALLEY INDIAN RESERVATION
PAN*: 0028-DVSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN OWYHEE, NEVADA

The START has been tasked to assist EPA OSC conducting a site assessment. The
site is on the Duck Valley Indian Reservation at Owyhee, Elko County, Nevada.
The site is the prior location of a pesticide storage shed. The shed was
dismantled in the 1980's, and the area was fenced. There is suspected high
contamination of dinoseb in the soil. The START is to conduct a site assessment
to determine the amount of soil to be removed.
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 03/19/1996

Site Name: EPA REGION IX SPILL PHONE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN R

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

SS

P1

P3

P2

P4

TOTAL

Dollars
Budgeted:

67,357.50

300.00

.00

.00

.00

.00

.00

$67,657.50

Budgeted
Labor
Hours

.00

.00

750.00

750.00

.00

1,500.00

Total Dollars
Spent:

13,266.08

49.00

.00

.00

.00

.00

.00

10.33

.00

$13,325.41

Labor Hours
Spent

26.00

28.50

323.50

33.50

2.00

413.50

Balance:

54,091.42

251.00

.00

.00

.00

.00

.00

$54,332.09

Balance

-26.00

-28.50

426.50

716.50

-2.00

1,086.50

Estimated
Dollars

Required:

67,357.50

300.00

.00

.00

.00

.00

.00

$67,657.50

Estimated
Hours

required

.00

.00

750.00

750.00

.00

1,500.00

Dollars per
hour

delivered:

27.72

.10

.00

.00

.00

.00

.00

.02

.00

$27.85
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0002 . TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 03/19/1996

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County:

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P2

P3

P4

P1

TOTAL

Dollars
Budgeted:

40,414.50

1,000.00

.00

.00

.00

.00

.00

$41,414.50

Budgeted Labor Hours
Labor Spent
Hours

450.00

450.00

.00

.00

900.00

Total Dollars
Spent:

14,807.86

26.91

22.32

.00

.00

.00

.00

10.37

.00

$14,867.46

184.31

221.87

8.00

26.50

440.68

Balance:

25,606.64

973.09

-22.32

.00

.00

.00

.00

$26,547.04

Balance

265.69

228.13

-8.00

-26.50

459.32

Estimated
Dollars

Required:

40,414.50

1,000.00

.00

.00

.00

.00

.00

$41,414.50

Estimated
Hours

required

450.00

450.00

.00

.00

900.00

Dollars per
hour

delivered:

38.47

.07

.06

.00

.00

.00

.00

.03

.00

$38.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0003 . TDD Activity Type: START Site Specific Project

TDD Title: Emergency Air Monitoring Directory Report Date: 03/19/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P4

P1

P2

TOTAL

Dollars
Budgeted:

4,490.50

800.00

.00

.00

.00

.00

.00

$5,290.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

Total Dollars
Spent:

4,683.39

621.68

.00

.00

.00

.00

.00

131.18

.00

$5,436.25

Labor Hours
Spent

60.00

1.00

26.00

6.00

93.00

Balance:

-192.89

178.32

.00

.00

.00

.00

.00

$-145.75

Balance

-60.00

-1.00

-26.00

-6.00

-93.00

Estimated
Dollars

Required:

4,490.50

800.00

.00

.00

.00

.00

.00

$5,290.50

Estimated
Hours

required

50.00

.00

.00

50.00

100.00

Dollars per
hour

delivered:

49.30

6.54

.00

.00

.00

.00

.00

1.38

.00

$57.22
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0003 . TDD Activity Type: START Site Specific Project

TDD Title: Emergency Air Monitoring Directory Report Date: 03/19/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

22.00

22.00

Dollars per
hour

delivered:

-22.00 .00

-22.00 100.00

TOTAL Direct Labor $4,683.39 $49.30
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0004 . TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 03/19/1996

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: State: CA

CERCLISID: SSID: 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

SS

TOTAL

Dollars
Budgeted:

1,796.20

203.80

.00

.00

.00

.00

.00

$2,000.00

Budgeted
Labor
Hours

.00

20.00

.00

20.00

Total Dollars
Spent:

382.85

32.75

.00

.00

.00

.00

.00

6.91

.00

$422.51

Labor Hours
Spent

1.00

4.00

8.00

13.00

Balance:

1,413.35

171.05

.00

.00

.00

.00

.00

$1,577.49

Balance

-1.00

16.00

-8.00

7.00

Estimated
Dollars

Required:

1,796.20

203.80

.00

.00

.00

.00

.00

$2,000.00

Estimated
Hours

required

.00

20.00

.00

20.00

Dollars per
hour

delivered:

76.57

6.55

.00

.00

.00

.00

.00

1.38

.00

$84.50
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0005 TDD Activity Type: START Site Specific Project

TDD Title: Southern Pacific Railroad Safety Audit Report Date: 03/19/1996

Site Name: SOUTHERN PACIFIC RRCHEM SAFETY AUDIT Completion Date: 03/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County:

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: ARDITO, MICHAEL

State:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P4

TOTAL

Dollars
Budgeted:

2,997.40

203.80

.00

.00

.00

.00

.00

$3,201.20

Budgeted
Labor
Hours

20.00

.00

20.00

Total Dollars
Spent:

308.02

1.31

.00

.00

.00

.00

.00

.28

.00

$309.61

Labor Hours
Spent

5.00

1.00

6.00

Balance:

2,689.38

202.49

.00

.00

.00

.00

.00

$2,891.59

Balance

15.00

-1.00

14.00

Estimated
Dollars

Required:

1,796.20

203.80

.00

.00

.00

.00

.00

$2,000.00

Estimated
Hours

required

20.00

.00

20.00

Dollars per
hour

delivered:

30.80

.13

.00

.00

.00

.00

.00

.03

.00

$30.96
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 03/19/1996

Site Name: FRONTIER FERTILIZER Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: DAVIS County: YOLO

CERCLISID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

26,943.00

6,000.00

1,200.00

.00

.00

.00

.00

$34,143.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

Total Dollars
Spent:

6,580.14

238.75

134.92

.00

.00

.00

.00

78.85

.00

$7,032.66

1.00

142.00

18.00

9.00

170.00

Balance:

20,362.86

5,761.25

1,065.08

.00

.00

.00

.00

$27,110.34

Balance

-1.00

-142.00

-18.00

-9.00

-170.00

Estimated
Dollars

Required:

26,943.00

6,000.00

1,200.00

.00

.00

.00

.00

$34,143.00

Estimated
Hours

required

.00

300.00

300.00

.00

600.00

Dollars per
hour

delivered:

28.73

1.04

.59

.00

.00

.00

.00

.34

.00

$30.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0007 . TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 03/19/1996

Site Name: NAVAJO TOXAPHENE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: WINDOW ROCK County: APACHE

CERCLISID: NN0000146621 SSID: 90

Project Manager: WALDER, STEVEN S

EPA Project Monitor: MANDEL, ROBERT

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

10,110.07

4,000.00

6,000.00

.00

.00

.00

.00

$20,110.07

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

Total Dollars
Spent:

1,314.11

.00

.00

.00

• .00

.00

.00

.00

.00

$1,314.11

Labor Hours
Spent

2.00

4.00

12.00

26.00

44.00

Balance:

8,795.96

4,000.00

6,000.00

.00

.00

.00

.00

$18,795.96

Balance

-2.00

-4.00

-12.00

-26.00

-44.00

Estimated
Dollars

Required:

10,110.07

4,000.00

6,000.00

.00

.00

.00

.00

$20,110.07

Estimated
Hours

required

.00

113.00

112.00

.00

225.00

Dollars per
hour

delivered:

29.20

.00

.00

.00

.00

.00

.00

.00

.00

$29.20
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0008 . TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 03/19/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 03/31/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 00/00/0000

City: MONTCLAIR County: SAN BERNARDINO

CERCLISID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

TOTAL

Dollars
Budgeted:

5,388.60

600.00

1,000.00

.00

.00

.00

.00

$6,988.60

Budgeted
Labor
Hours

.00

.00

.00

.00

Total Dollars
Spent:

2,713.85

' 328.74

.00

.00

.00

. .00

.00

69.35

.00

$3,111.94

Labor Hours
Spent

2.00

5.00

74.00

81.00

Balance:

2,674.75

271.26

1,000.00

.00

.00

.00

.00

$3,876.66

Balance

-2.00

-5.00

-74.00

-81.00

Estimated
Dollars

Required:

5,388.60

600.00

1,000.00

.00

.00

.00

.00

$6,988.60

Estimated
Hours

required

.00

60.00

60.00

120.00

Dollars per
hour

delivered:

33.10

4.01

.00

.00

.00

.00

.00

.85

.00

$37.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 03/19/1996

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: CRESENT CITY County: DEL NORTE

CERCLISID: SSID: 33

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P2

P1

P4

P3

TOTAL

Dollars
Budgeted:

27,493.00

2,000.00

5,000.00

.00

.00

.00

.00

$34,493.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

Total Dollars
Spent:

7,247.44

469.46

723.78

.00

.00

.00

.00

251.76

.00

$8,692.44

Labor Hours
Spent

8.00

23.50

4.00

161.50

197.00

Balance:

20,245.56

1,530.54

4,276.22

.00

.00

.00

.00

$25,800.56

Balance

-8.00

-23.50

-4.00

-161.50

-197.00

Estimated
Dollars

Required:

27,493.00

2,000.00

5,000.00

.00

.00

.00

.00

$34,493.00

Estimated
Hours

required

100.00

100.00

.00

400.00

600.00

Dollars per
hour

delivered:

36.79

2.38

3.67

.00

.00

.00

.00

1.28

.00

$44.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 03/19/1996

Site Name: CASMALIA RESOURCES Completion Date: 06/30/1996

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 00/00/0000

City: CASAMALIA County: SANTA BARBARA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

210,690.00

1,400.00

70,000.00

.00

.00

.00

.00

282,090.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

Total Dollars
Spent:

685.02

48.41

44.57

.00

.00

.00

.00

19.62

.00

$797.62

Labor Hours
Spent

.00

20.00

.00

.00

20.00

Balance:

210,004.98

1,351.59

69,955.43

.00

.00

.00

.00

$281,292.38

Balance

.00

-20.00

.00

.00

-20.00

Estimated
Dollars

Required:

210,690.00

1,400.00

70,000.00

.00

.00

.00

.00

$282,090.00

Estimated
Hours

required

.00

2,000.00

2,000.00

1,000.00

5,000.00

Dollars per
hour

delivered:

4.18

.30

.27

.00

.00

.00

.00

.12

^\( $4.86 )
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0012 . TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 03/19/1996

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SPARKS County: WASHOE

CERCLISID: SSID: W6

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

TOTAL

Dollars
Budgeted:

32,628.00

2,000.00

8,000.00

.00

.00

.00

.00

$42,628.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

Total Dollars
Spent:

1,823.32

390.28

.00

.00

.00

.00

.00

82.35

.00

$2,295.95

2.00

45.00

6.00

53.00

Balance:

30,804.68

1,609.72

8,000.00

.00

.00

.00

.00

$40,332.05

Balance

-2.00

^5.00

-6.00

-53.00

Estimated
Dollars

Required:

32,628.00

2,000.00

8,000.00

.00

.00

.00

.00

$42,628.00

Estimated
Hours

required

.00

500.00

100.00

600.00

Dollars per
hour

delivered:

33.15

7.10

.00

.00

.00

.00

.00

1.50

.00

$41.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0013 . TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 03/19/1996

Site Name: SANDERS AVIATION Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: TEMPE County: MARICOPA

CERCLISID: AZD035954114 SSID: AV

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

44,905.00

4,200.00

14,000.00

.00

.00

.00

.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

Total Dollars
Spent:

5,526.09

67.85

.00

.00

.00

.00

.00

14.33

.00

2.00

120.50

11.00

31.50

(^165.00
V_ -"

Balance:

39,378.91

4,132.15

14,000.00

.00

.00

.00

.00

Balance

-2.00

-120.50

-11.00

-31.50

) -165.00

Estimated
Dollars

Required:

44,905.00

4,200.00

14,000.00

.00

.00

.00

.00

Estimated
Hours

required

.00

500.00

500.00

.00

1,000.00

Dollars per
hour

delivered:

14.47

.18

.00

.00

.00

.00

.00

.04

.00

TOTAL $63,105.00 $57,496.73 $63,105.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 03/19/1996

Site Name: YAVAPAI PENTA POND Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: ESTEY, AMY L

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P1

TOTAL

Dollars
Budgeted:

16,172.10

600.00

1,200.00

.00

.00

.00

.00

$17,972.10

Budgeted
Labor
Hours

.00

.00

.00

00

Total Dollars
Spent:

3,105.21

33.03

.00

.00

.00

.00

.00

6.96

.00

$3,145.20

Labor Hours
Spent

2.00

52.50

21.00

75.50

Balance:

13,066.89

566.97

1,200.00

.00

.00

.00

.00

$14,826.90

Balance

-2.00

-52.50

-21.00

-75.50

Estimated
Dollars

Required:

16,172.10

600.00

1,200.00

.00

.00

.00

.00

$17,972.10

Estimated
Hours

required

.00

270.00

.00

270.00

Dollars per
hour

delivered:

36.32

.39

.00

.00

.00

.00

.00

.08

.00

$36.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0015 . TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 03/19/1996

Site Name: OMEGA RECOVERY SERVICES Completion Date: 03/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: WHITTIER County: LOS ANGELES

CERCLISID: SSID: BC

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

6,735.75

1,300.00

400.00

.00

.00

.00

.00

$8,435.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

Total Dollars
Spent:

4,055.64

189.26

46.20

.00

.00

.00

.00

49.66

.00

$4,340.76

Labor Hours
Spent

2.00

64.00

50.00

4.00

120.00

Balance:

2,680.11

1,110.74

353.80

.00

.00

.00

.00

$4,094.99

Balance

-2.00

-64.00

-50.00

-4.00

-120.00

Estimated
Dollars

Required:

6,735.75

1,300.00

400.00

.00

.00

.00

.00

$8,435.75

Estimated
Hours

required

.00

75.00

75.00

.00

150.00

Dollars per
hour

delivered:

26.86

1.25

.31

.00

.00

.00

.00

.33

.00

$28.75
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0016 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 03/19/1996

Site Name: VERDESE CARTER PARK Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: OAKLAND County: ALAMEDA State: CA

CERCLISID: SSID: 9X

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

23,741.50

7,000.00

2,000.00

.00

.00

.00

.00

$32,741.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

Total Dollars
Spent:

1,092.64

.00

.00

.00

.00

.00

.00

.00

.00

$1,092.64

Labor Hours
Spent

2.00

12.00

8.00

10.00

32.00

Balance:

22,648.86

7,000.00

2,000.00

.00

.00

.00

.00

$31,648.86

Balance

-2.00

-12.00

-8.00

-10.00

-32.00

Estimated
Dollars

Required:

23,741.50

7,000.00

2,000.00

.00

.00

.00

.00

$32,741.50

Estimated
Hours

required

.00

350.00

150.00

.00

500.00

Dollars per
hour

delivered:

34.15

.00

.00

.00

.00

.00

.00

.00

.00

$34.15
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0017 TDD Activity Type: START Site Specific Project

TDD Title: American Chrome Engineering Inc. Report Date: 03/19/1996

Site Name: AMERICAN CHROME ENGINEERING, INC. Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda

CERCLISID: CA0001186154 SSID: CE

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

6,735.75

1,200.00

200.00

.00

.00

.00

.00

$8,135.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

Total Dollars
Spent:

1,088.46

.00

.00

.00

.00

.00

.00

.00

.00

$1,088.46

Labor Hours
Spent

2.00

4.50

21.00

7.00

34.50

Balance:

5,647.29

1,200.00

200.00

.00

.00

.00

.00

$7,047.29

Balance

-2.00

-4.50

-21.00

-7.00

-34.50

Estimated
Dollars

Required:

6,735.75

1,200.00

200.00

.00

.00

.00

.00

$8,135.75

Estimated
Hours

required

.00

75.00

75.00

.00

150.00

Dollars per
hour

delivered:

21.34

.00

.00

.00

.00

.00

.00

.00

.00

$21.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Plating Site Report Date: 03/19/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996

Site Location: 1504 E.WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

2,245.25

1,000.00

.00

.00

.00

.00

.00

$3,245.25

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

Total Dollars
Spent:

' 1,990.14

67.33

.00

.00

. .00

.00

.00

14.20

.00

$2,071.67

Labor Hours
Spent

2.00

9.00

42.00

4.00

57.00

Balance:

255.11

932.67

.00

.00

.00

.00

.00

$1,173.58

Balance

-2.00

-9.00

-42.00

-4.00

-57.00

Estimated
Dollars

Required:

2,245.25

1,000.00

.00

.00

.00

.00

.00

$3,245.25

Estimated
Hours

required

.00

25.00

25.00

.00

50.00

Dollars per
hour

delivered:

34.91

1.18

.00

.00

.00

.00

.00

.25

.00

$36.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601 -0019 . TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Funded Removal Report Date: 03/19/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD'008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

P1

TOTAL

Dollars
Budgeted:

30,480.80

3,600.00

.00

.00

.00

3,693.00

.00

$37,773.80

Budgeted
Labor
Hours

60.00

300.00

20.00

380.00

Total Dollars
Spent:

3,625.36

284.72

.00

.00

.00

-.00

.00

60.05

.00

$3,970.13

Labor Hours
Spent

17.00

85.50

11.00

113.50

Balance:

26,855.44

3,315.28

.00

.00

.00

3,693.00

.00

$33,803.67

Balance

43.00

214.50

9.00

266.50

Estimated
Dollars

Required:

20,207.25

2,192.75

1,000.00

.00

.00

.00

.00

$23,400.00

Estimated
Hours

required

.00

.00

.00

.00

Dollars per
hour

delivered:

14.36

1.13

.00

.00

.00

.00

.00

.24

.00

$15.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 03/19/1996

Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 03/31/1996

Site Location: Campbell Industrial Park Estimated Completion Date: 00/00/0000

City: Honolulu County: Oahu

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MANDEL, ROBERT

State: HI

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

TOTAL

Dollars
Budgeted:

6,735.75

764.25

2,000.00

.00

.00

.00

.00

$9,500.00

Budgeted
Labor
Hours

75.00

75.00

Total Dollars
Spent:

570.91

128.78

.00

.00

.00

.00

.00

27.17

.00

$726.86

Labor Hours
Spent

15.00

15.00

Balance:

6,164.84

635.47

2,000.00

.00

.00

.00

.00

$8,773.14

Balance

60.00

60.00

Estimated
Dollars

Required:

6,735.75

764.25

2,000.00

.00

.00

.00

.00

$9,500.00

Estimated
Hours

required

.00

.00

Dollars per
hour

delivered:

35.68

8.05

.00

.00

.00

.00

.00

1.70

.00

$45.43
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 03/19/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 02/29/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Gabbs County: Nye

CERCLISID: SSID: ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: MARTYN, RICHARD

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

22,452.50

5,547.50

7,000.00

.00

.00

.00

.00

$35,000.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

Total Dollars
Spent:

4,171.16

187.07

346.82

.00

.00

.00

.00

112.62

.00

$4,817.67

Labor Hours
Spent

2.00

12.50

138.00

1.00

153.50

Balance:

18,281.34

5,360.43

6,653.18

.00

.00

.00

.00

$30,182.33

Balance

-2.00

-12.50

-138.00

-1.00

-153.50

Estimated
Dollars

Required:

22,452.50

5,547.50

7,000.00

.00

.00

.00

.00

$35,000.00

Estimated
Hours

required

.00

.00

.00

.00

.00

Dollars per
hour

delivered:

22.73

1.02

1.89

.00

.00

.00

.00

.61

.00

$26.25
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9601-0021 . TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 03/19/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 02/29/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Gabbs County: Nye

CERCLISID: SSID: ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: MARTYN, RICHARD

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: NV

Estimated
Hours

Balance re<»uired

NO SUBTASK USED T1 .00 .25 -.25 .00

TOTAL .00 .25 -.25 500.00

Total Dollars
Spent:

Dollars per
hour

delivered:

TOTAL Direct Labor $4,171.16 $22.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9602-0001 TDD Activity Type: START Site General Project

TDD Title: START Mobilization Report Date: 03/19/1996

Site Name: START MOBILIZATION Completion Date: 04/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Long Beach

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

P1

TOTAL

Dollars
Budgeted:

8,981.00

200.00

.00

.00

.00

.00

.00

$9,181.00

Budgeted
Labor
Hours

100.00

100.00

.00

200.00

Total Dollars
Spent:

1,622.97

.00

.00

.00

.00

.00

.00

.00

.00

$1,622.97

Labor Hours
Spent

28.00

3.00

4.00

35.00

Balance:

7,358.03

200.00

.00

.00

.00

.00

.00

$7,558.03

Balance

72.00

97.00

-4.00

165.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

Estimated
Hours

required

.00

.00

.00

.00

Dollars per
hour

delivered:

31.82

.00

.00

.00

.00

.00

.00

.00

.00

$31.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9602-0002 . TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 03/19/1996

Site Name: GIBSON - BAKERSFIELD Completion Date: 03/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Bakersfield County: Kern State: CA

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN S

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P1

TOTAL

Dollars
Budgeted:

1,796.20

200.00

228.00

.00

.00

.00

.00

$2,224.20

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

91.76

.00

.00

.00

.00

.00

.00

.00

.00

$91.76

Labor Hours
Spent

3.50

3.50

Balance:

1,704.44

200.00

228.00

.00

.00

.00

.00

$2,132.44

Balance

-3.50

-3.50

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

Estimated
Hours

required

.00

.00

Dollars per
hour

delivered:

20.39

.00

.00

.00

.00

.00

.00

.00

.00

$20.39
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9602-0003 . TDD Activity Type: START Site Specific Project

TDD Title: Santa Fe Derailmen - El Cajon Report Date: 03/19/1996

Site Name: SANTA FE DERAILMENT - EL CAJON Completion Date: 06/30/1996

Site Location: 669 South Main Track Estimated Completion Date: 00/00/0000

near 1-15 & 1-138

City: El Cajon County: San Bernardino

CERCLISID: CA0001342039 SSID: ZZ

Project Manager: WALDER, STEVEN S

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

38,169.25

2,400.00

6,450.00

.00

.00

.00

.00

$47,019.25

Budgeted Labor Hours
Labor Spent
Hours

.00

425.00

425.00

.00

850.00

Total Dollars
Spent:

20,765.20

757.42

3,364.09

.00

.00

.00

.00

869.69

.00

$25,756.40

6.00

229.00

227.00

223.00

685.00

Balance:

17,404.05

1,642.58

3,085.91

.00

.00

.00

.00

$21,262.85

Balance

-6.00

196.00

198.00

-223.00

165.00

Estimated
Dollars

Required:

22,452.50

4,547.50

9,000.00

.00

.00

.00

.00

$36,000.00

Estimated
Hours

required

.00

.00

.00

.00

.00

Dollars per
hour

delivered:

23.72

.87

3.84

.00

.00

.00

.00

.99

.00

$29.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9602-0004 . TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 03/19/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: MITGUARD, Matthew

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

SS

P4

P3

P1

TOTAL

Dollars
Budgeted:

44,905.00

4,095.00

2,000.00

.00

.00

.00

.00

$51,000.00

Budgeted
Labor
Hours

.00

.00

.00

500.00

.00

500.00

Total Dollars
Spent:

4,990.03

672.75

.00

.00

.00

.00

.00

141.91

.00

$5,804.69

Labor Hours
Spent

.00

31.00

.00

56.00

.00

87.00

Balance:

39,914.97

3,422.25

2,000.00

.00

.00

.00

.00

$45,195.31

Balance

.00

-31.00

.00

444.00

.00

413.00

Estimated
Dollars

Required:

44,905.00

4,095.00

2,000.00

.00

.00

.00

.00

$51,000.00

Estimated
Hours

required

.00

00

.00

.00

.00

.00

Dollars per
hour

delivered:

1736

2.34

.00

.00

.00

.00

.00

.49

.00

$20.19
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 03/19/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: MITGUARD, Matthew

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

16.00

15.00

Balance

-16.00

-15.00

Estimated
Hours

required

" ~~ .00

.00

TOTAL .00

Total Dollars
Spent:

31.00

Dollars per
hour

delivered:

-31.00 1,000.00

TOTAL Direct Labor $4,990.03 $17.36
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 03/19/1996

Site Name: ELECTRITE ASSESSMENT Completion Date: 03/15/1996

Site Location: Estimated Completion Date: 00/00/0000

City: EAST PALO ALTO County: SAN MATED

CERCLISID: ' SSID: ZZ

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P1

TOTAL

Dollars
Budgeted:

2,823.20

600.00

.00

.00

.00

.00

.00

$3,423.20

Budgeted
Labor
Hours

40.00

.00

40.00

Total Dollars
Spent:

1,997.64

2.05

.00

.00

.00

.00

-.00

.43

.00

$2,000.12

Labor Hours
Spent

37.50

20.00

57.50

Balance:

825.56

597.95

.00

.00

.00

.00

.00

$1,423.08

Balance

2.50

-20.00

-17.50

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

Estimated
Hours

required

.00

.00

.00

Dollars per
hour

delivered:

29.59

.03

.00

.00

.00

.00

.00

.01

.00

$29.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/24/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 03/19/1996

Site Name: ELECTRITE ASSESSMENT Completion Date: 03/15/1996

Site Location: Estimated Completion Date: 00/00/0000

City: EAST PALO ALTO County: SAN MATEO

CERCLISID: SSID: ZZ

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

State: CA

Estimated

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours Hours
Labor Spent Balance required
Hours

T1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25 -.25

.25 -.25

.50 -.50

Dollars per
hour

delivered:

.00

.00

TOTAL Direct Labor $1,997.64 $29.59
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3/15/1996

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 2/24/1996

CONTRACT NUMBER: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY DESCRIPTION

CURRENT PERIOD CONTRACT YEAR

PERCENT OF PERCENT OF
LOE TOTAL LOE ACTIVITY

HOURS HOURS HOURS
SITE-SPECIFIC

AP General Project Management

XX NO SUBTASK USED

Subtotal Of General Project Management

72.00

72.00

3.17% 0.00%

3.17%

MP Mobilization Plan Implementation

XX NO SUBTASK USED

Subtotal Of Mobilization Plan Implementation

35.00

35.00

1.54% 0.00%

1.54%

PA Chemical Safety Audits

XX NO SUBTASK USED

Subtotal Of Chemical Safety Audits

4.00

4.00

0.18% 100.00%

0.18%

PC Chemical Emergency Preparedness & Preve

XX NO SUBTASK USED

Subtotal Of Chemical Emergency Preparedness

85.00

85.00

3.75% 100.00%

3.75%

RA Removal Action/Investigation/Monitoring

TOTAL
LOE

HOURS

PERCENT OF
TOTAL LOE

HOURS

72.00

72.00

2.29%

2.29%

35.00

35.00

1.12%

1.12%

6.00

6.00

0.19%

0.19%

120.00

120.00

3.82%

3.82%
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3/15/1996

Region: 9

TABLE T-1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 2/24/1996

CONTRACT NUMBER: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY DESCRIPTION

CURRENT PERIOD CONTRACT YEAR

PERCENT OF PERCENT OF
L0fc TOTAL LOE ACTIVITY

HOURS HOURS HOURS
SITE-SPECIFIC

RA Removal Action/Investigation/Monitoring

XX NO SUBTASK USED

Subtotal Of Removal Action/lnvestigation/Monito

401.00

401.00

17.67% 100.00%

17.67%

RR Regional Response Center Support

XX NO SUBTASK USED

Subtotal Of Regional Response Center Support

461.68

461.68

20.35% 60.36%

20.35%

RS Removal Support (PRP/State)

XX NO SUBTASK USED

Subtotal Of Removal Support (PRP/State)

151.50

151.50

6.68% 100.00%

6.68%

RZ Emergency Response

XX NO SUBTASK USED

Subtotal Of Emergency Response

685.00

685.00

30.19% 100.00%

30.19%

SA Preliminary Assessments

TOTAL
LOE

HOURS

PERCENT OF
TOTAL LOE

HOURS

633.50

633.50

20.18%

20.18%

828.18

828.18

26.38%

26.38%

364.00

364.00

11.60%

11.60%

685.00

685.00

21 .82%

21.82%
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3/15/1996

Region: 9

TABLE T - 1
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 2/24/1996
CONTRACT NUMBER: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY DESCRIPTION

CURRENT PERIOD CONTRACT YEAR

PERCENT OF PERCENT OF
LOE TOTAL LOE ACTIVITY

HOURS HOURS HOURS
SITE-SPECIFIC

SA Preliminary Assessments

XX NO SUBTASK USED

Subtotal Of Preliminary Assessments

215.25

215.25

9.49% 100.00%

9.49%

SR Expanded Site Inspection/Remedial Investiga

XX NO SUBTASK USED

Subtotal Of Expanded Site Inspection/Remedial I

143.50

143.50

6.32% 100.00%

6.32%

TM Multi-Media Surveys & Inspections

XX NO SUBTASK USED

Subtotal Of Multi-Media Surveys & Inspections

Total

15.00

15.00

2,268.93

0.66% 100.00%

0.66%

100.00%

TOTAL PERCENT OF
LOE TOTAL LOE

HOURS HOURS

215.25 6.86%

215.25 6.86%

165.00 5.26%

165.00 5.26%

15.00 0.48%

15.00 0.48%

3,138.93 100.00%

Page 3 of 3 Confidential Business Information - Not for Release



3/15/1996

Region: 9

TABLE T - 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 2/24/1996

CONTRACT NUMBER: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD CONTRACT YEAR

PERCENT OF TOTAL PERCENT OF
COSTS TOTAL COSTS TOTAL

CLASSIFICATION ACTIVITY DESCRIPTION (Dollars) COSTS (Dollars) COSTS

AP General Project Management

XX NO SUBTASK USED ' 5,804.69 6.56%

Subtotal Of General Project Management 5,804.69 6.56%

MP Mobilization Plan Implementation

XX NO SUBTASK USED 1,622.97 1.83%

Subtotal Of Mobilization Plan Implementation 1,622.97 1.83%

PA Chemical Safety Audits

XX NO SUBTASK USED 197.77 0.22%

Subtotal Of Chemical Safety Audits 197.77 0.22%

PC Chemical Emergency Preparedness & Preve

XX NO SUBTASK USED 4,286.81 4.85%

Subtotal Of Chemical Emergency Preparedness 4,286.81 4.85%

RA Removal Action/Investigation/Monitoring

5,804.69 4.85%

5,804.69 4.85%

1 ,622.97 1 .36%

1,622.97 1.36%

309.61 0.26%

309.61 0.26%

5,858.76 4.89%

5,858.76 4.89%

Page 1 of 3
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3/15/1996

Region: 9

TABLE T - 2

SUMMARY OF COSTS
BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 2/24/1996

CONTRACT NUMBER: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD CONTRACT YEAR

CLASSIFICATION ACTIVITY DESCRIPTION

PERCENT OF TOTAL PERCENT OF
COSTS TOTAL COSTS TOTAL
(Dollars) COSTS (Dollars) COSTS

RA Removal Action/Investigation/Monitoring

XX NO SUBTASK USED

Subtotal Of Removal Action/lnvestigation/Monito

16,399.43 18.54%

16,399.43 18.54%

RR Regional Response Center Support

XX NO SUBTASK USED

Subtotal Of Regional Response Center Support

15,464.89 17.48%

15,464.89 17.48%

RS Removal Support (PRP/State)

XX NO SUBTASK USED

Subtotal Of Removal Support (PRP/State)

6,430.53r 7.27%

( 6,430.53] 7.27%

RZ Emergency Response

XX NO SUBTASK USED

Subtotal Of Emergency Response

25,756.40 29.12%

25,756.40 29.12%

SA Preliminary Assessments

24,980.69 20.86%

24,980.69 20.86%

28,192.87 23.54%

28,192.87 23.54%

13,982.31 11.68%

13,982.31 11.68%

25,756.40 21.51%

25,756.40 21.51%

Page 2 of 3 *** Confidential Business Information - Not for Release ***



3/15/1996

Region: 9

TABLE T-2
SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 2/24/1996

CONTRACT NUMBER: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY DESCRIPTION

SA Preliminary Assessments

XX NO SUBTASK USED

Subtotal Of Preliminary Assessments

CURRENT

«

COSTS
(Dollars)

6,909.55

6,909.55

PERIOD CONTRACT YEAR

PERCENT OF TOTAL PERCENT OF
TOTAL COSTS TOTAL
COSTS (Dollars) COSTS

7.81%

7.81%

SR Expanded Site Inspection/Remedial Investiga

XX NO SUBTASK USED

Subtotal Of Expanded Site Inspection/Remedial I

4,864.02

4,864.02

5.50%

5.50%

TM Multi-Media Surveys & Inspections

XX NO SUBTASK USED

Subtotal Of Multi-Media Surveys & Inspections

Total

726.86

726.86

$88,463.92

0.82%

0.82%

100.00%

6,909.55

6,909.55

5.77%

5.77%

5,608.27

5,608.27

4.68%

4.68%

726.86

726.86

119,752.98

0.61%

0.61%

100.00%

Page 3 of 3
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3/15/1996 TABLE T-3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 02/24/1996

Pagel of 2

TDD#

39-9601-0001

09-9601-0002

09-9601-0003

09-9601-0004

39-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

n IRRPWT MONTH CUMULATIVE TOCURRENT MONTH nAT_ ro<5TS
DESCRIPTION COSTS DATE COSTS

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

6,203.95

9,260.94

3,890.34

396.47

197.77

3,235.96

606.83

875.81

9.42

6,473.69

214.63

1,092.42

4,864.02

1,475.75

2,517.04

455.18

13,325.41

14,867.46

5,436.25

422.51

309.61

7,032.66

1,314.11

3,111.94

9.42

8,692.44

797.62

2,295.95

5,608.27

3,145.20

4,340.76

1,092.64

ESTIMATED
PERCENT

COMPLETE

25.83%

48.96%

115.00%

12.50%

15.00%

28.33%

19.56%

67.50%

0.00%

32.83%

0.40%

7.57%

16.50%

22.88%

80.00%

6.40%

TDD
LOE LOE COMPLETION

SPENT BUDGET DATE

387.50

440.68

115.00

5.00

6.00

170.00

44.00

81.00

.00

197.00

20.00

53.00

165.00

75.50

120.00

32.00

1,500.00

900.00

100.00

40.00

40.00

600.00

225.00

120.00

500.00

600.00

5,000.00

700.00

1,000.00

330.00

150.00

500.00

06/30/1996

06/30/1996

06/30/1996

06/30/1996

03/31/1996

06/30/1996

06/30/1996

03/31/1996

06/30/1996

06/30/1996

06/30/1996

06/30/1996

06/30/1996

06/30/1996

03/31/1996

06/30/1996

Confidential Business Information - Not for Release ***



3/15/1996 TABLE T-3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 02/24/1996

Page 2 of 2

TDD#

09-9601-0017

09-9601-0018

09-9601-0019

09-9601-0020

09-9601-0021

09-9602-0001

09-9602-0002

09-9602-0003

09-9602-0004

09-9602-0006

r i IRRFNT MONTH CUMULATIVE TOCURRENT MONTH DATF ro<iTo
DESCRIPTION COSTS DATE COSTS

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Electrite Assessment

469.51

1,433.59

3,970.13

726.86

4,817.67

1,622.97

91.76

25,756.40

5,804.69

2,000.12

1,088.46

2,071.67

3,970.13

726.86

4,817.67

1 ,622.97

91.76

25,756.40

5,804.69

2,000.12

ESTIMATED
PERCENT

COMPLETE

23.00%

114.00%

14.93%

10.00%

30.75%

17.50%

8.75%

80.59%

7.20%

96.67%

TDD
LOE LOE COMPLETION

SPENT BUDGET DATE

34.50

57.00

113.50

15.00

153.75

35.00

3.50

685.00

72.00

58.00

150.00

50.00

760.00

150.00

500.00

200.00

40.00

850.00

1,000.00

60.00

06/30/1996

03/31/1996

06/30/1996

03/31/1996

02/29/1996

04/01/1996

03/31/1996

06/30/1996

06/30/1996

03/15/1996

TOTALS $88,463.92 $119,752.98 3,138.93 16,065.00

*** Confidential Business Information - Not for Release ***
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3/15/1996

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

| i SOUTHERN PACIFIC RR CHEM SAFETY AUDIT
,, 5 , ,,v , , " , • • " 5 ;> :v," ' \5r;^A; ; ̂ .;* ";.•. "..

lAZ :NAVAJ6 f OXAPHENE
s s • . • . • . - . - . ^ • . • . - . • . - . - . : - . - • ,_

WINDOW ROCK

AZ SANDERS AVIATION

TEMPE

JAZ H YAVAPAI PENTA POND
;S ̂  aSf^«*V~^? ,v^>, 3, ^ , ~ s •• •• ^ •. 4 .̂/LiYL.y ̂  y

PRESCOTT

/*A ""• ARJICDI/*AKI OUD/^MC CMfMMCCDIKItf** IMf*CA ; AMERICAN CHKUMb bNCalNbhKINu, IIMO.

i?4& .ŝ .-.- .-•• *V>J«s^»^ fe^ 3^̂ ™ 5;S ̂ S^ W1 ̂  ,?£&;., s £ &? S^ .s"*S ŝ..

Oakland

CA CASMALIA RESOURCES
- 5- -;;,-?••••>'• ^ \ «;5i™,,;;\i, î ;;§ v^^-s^ ^ ^ ^--\\ .™ '̂';v! \,o

CASAMALIA

CA CENTRAL EUREKA MINE (MESA DE ORO)
,,..,'• ; ^\ ••'•••'•; * ; ••'•••'• ^ i^ \ s. ^ 4>i ;̂" ,\° ;̂.':.̂ ..̂  ™. ̂

SUTTER CREEK

Cerclis
Number

r Formal Report
...Si '.-...!:. .^...^.'.'.'.'.^.'.'.

>. 1". > 5.

Letter Report
<••- - ' - <

MN00001 46621

IJFormal Report
-;--V-W-

AZD035954114

i Letter Report
s'-s"""^::^::-:™^::^^ %

AZD008398703

>^'"""'^""' ....>...?.
, : Letter Report^ ;

CA0001186154

Final Report
. \;^ •: .-i...̂ .̂ :i

CAD020748125

Letter Report
. l̂ ^ ..".-.; .1

TDD Number

;:::;:::;i^.;s;;s;;s\.

09-9601-0005

•s % s

09-9601-0007

? " "-^g -5,5-

:,;VV

•- •; ^ _1 A

09-9601-0013

i>;5-.-;-
:% i %\ ̂

\'\'"»^ ^g.-. ^'^.S ;

09-9601-0014

nlMI-IM-TM.llll.MH^IIII. %%

L^""

-Ov-- !\ "x S^ 5i ̂  *.

09-9601-0017

N^.~i;;;̂ !;;;\̂ ii!̂ i;..v..̂ >

09-9601-0011

.".S.>X.... I..?..\. .?....

;••••;; ^ - i

09-9601-0009

Project Manager

-V\;^, 0 ;- , - ; ;̂ ; ; "

CASTRO-WEHR, FRANK

•• % s ^ ^ % ' * ; ^ *s

••

WALDER, STEVEN S

V:^\ 5;l^^^"-;T
s..̂ ..5..';..-: " " v^

CASTRO-WEHR, FRANK

•\̂  ^^i^S—^-r ̂  ;, :;'
-^ ..i....̂  •• i\ v " .^ %N %

ESTEY, AMY L

^ a ^ i J H H H < ^ ' A H "• o ^ t-t-

LAWRENCE, PETER D

^>:;4v!;^vXJ^" ;^ ;
"...-: - .v.'S.Y;.. ™.% " % 5..'!.? .S.I .5....

JONES, CYNTHIA A

^
; -

MCDONALD, CAMERON

Project Start

Data.

"•

12/28/1995

\ * \'" „ ^ \v "!

.

12/28/1995

v^;;|;^r-
12/28/1995

*, $7,-;™-- %

v s • • • • • • • • ^ • • • . - - - ••

12/28/1995

ri - - "
•• s ' % wN ̂  ^ x i i«
! " l v y t NS ^

12/28/1995

^ v; !\;;:;̂
•.•.'• 5 •& •• ^ %

12/28/1995

" "

•.

12/28/1995

Due Date

"c>l]X
; v " , s,s«

03/31/1996

;O; ̂ ^"
*•

06/30/1996

: sV*£>,v
, ;r ••

06/30/1996

v""'">'S;' "5'1.'"

" ^ %s^ |-\ s

06/30/1996

*
- V ;~ % ^

..̂ ....™. î...,':':':*5.

06/30/1996

.f^^i^
.':.':.':..•• ...4V ^ **

06/30/1996

•• •• |̂. ̂  "" •-

s ^ ^ •. ••"

06/30/1996

Revised
Due Date

1̂  * \ ^

5 w. -.

,! '

^"^-V^;^
^ ?- ^

^ ?s ̂  v % \ ;••;

^
^ ,,,;"• \\S ;| ,'

••™ .. .. .SV ,*• ...;

: ̂ V^:\
^••K ,; XV 1 s V

-S \. 5 „ L%

o % ^ *> i> ^ '

Page 1 of 4
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3/15/1996

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Due Date Due Date

;iCA
"•& .teM&jWK'M'M'HfaftM-. X-K-MrK ̂ X^ »Hv>h^^h Nŝ ., V.^fr .̂ .̂ :$^X .̂ĵ  ,<!tJt- h *Mv- -̂ ",- ̂ •^^ J.-.. ....... >J»- • - - - > ....... ̂ ^>J. HV>J. ... .,. . ... _iv T*-;-. ̂ ^

lDEL NORTE COUNTY PESTICIDE STORAGE jLetter Report
"J ' . - - ...j..... t iTT>v».jrrtrn^.^H%VJ'.-J.l^.... .................................. H-

CRESENT CITY 09-9601-0010 WHITAKER, JOHN H 12/28/1995 06/30/1996

;CA DODSON BROTHERS OIL COMPANY :er Report

MONTCLAIR CAT080014194 09-9601-0008 WISE, ROBERT L 12/28/1995 03/31/1996

;CA IELECTRITEASSESSMENT • Letter Report

EAST PALO ALTO 09-9602-0006 MARTIN, PAUL W 02/21/1996 03/15/1996

;|EMERGENCY AIR MONITORING DIRECTORY |jFormal Report

SAN FRANCISCO 09-9601-0003 EDWARDS, HOWARD F

Other ReportCA -EPA REGION IX SPILL PHONE

SAN FRANCISCO 09-9601-0001 CLEMENS, ROBIN R

EVACUATION GUIDANCE DOCUMENT ormal Report

SAN FRANCISCO 09-9601-0004 ESTEY, AMY L

FERTILIZER

CAD071530380 09-9601-0006 COLEN, TIMOTHY M

*** Confidential Business Information - Not for Release ***
Page 2 of 4
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3/15/1996 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Due Date Due Date

;CA GIBSON - BAKERSFIELD etter Report

Bakersfield 09-9602-0002 WALDER, STEVEN S 02/21/1996 03/31/1996

CA OMEGA RECOVERY SERVICES Letter Report

WHITTIER 09-9601-0015 SCHWENNESEN, MICHAE 12/28/1995 03/31/1996

NON-CALL RESPONSE CALL OUT :; Other Report

SAN FRANCISCO 09-9601-0002 EDWARDS, HOWARD F 12/28/1995 06/30/1996

'JON-GOING START PROGRAM SUPPORT
^^^^•'^•^•'^^^^^•^•^^^•a«?'os't'"^«ss;'~^TScY""'"'^'^'^'^'^s'\''M'^T"

j^i Other Report

SAN FRANCISCO 09-9602-0004 CHAMBERS, THOMPSON 02/09/1996 06/30/1996

CA i SANTA FE DERAILMENT - EL |Formal Report

^^
El Cajon CA0001342039 09-9602-0003 WALDER, STEVEN S 02/09/1996 06/30/1996

i START MOBILIZATION

Long Beach 09-9602-0001 BENSON, CRAIG C 02/21/1996 04/01/1996

CA SUPERCHROME PLATING & ENGINEERING CO .Formal Report

LOS ANGELES CAD008246886 09-9601-0019 WISE, ROBERT L 01/30/1996 06/30/1996

Page 3 of 4
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5.0 START MONTHLY INVOICE
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ecology and environment, inc.
International Specialists in the Environment

160 Spear Street
San Francisco, California 94105
Tel: (415) 777-2811, Fax: (415) 777-4074

March 15, 1996

U.S. Environmental Protection Agency
Financial Management Division (MD-32)
Accounts Payable
Research Triangle Park, NC 27711

Attention: Administrative Audit Section/Accounts Payable

Re: EPA Contract 68-W6-0010
Public Voucher #002 with Supporting Documents
Period from January 28, 1996 through February 24, 1996

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #002 for the period of
January 28, 1996 through February 24, 1996; Site Specific Invoice Detail;
and Summary Invoice Table, which covers services performed by our firm
for the referenced contract.

If you have any questions regarding the preparation of this report,
please contact me at (415) 777-2811.

Sincerely,

Thompson P. Chambers
START Region IX Team Leader

Enclosures

cc: Contracting Officer
Project Officer
START Region IX File
E & E Accounting Department

recycled paper



Standard Form 1034
Revised January 1980
Department of the Treasury
I TFRM 4-2000
1034-118

U.S. DEPARTMENT, BUREAU, OR

Environmental Protection Agenc
Financial Management Division
Research Triangle Park, NC 2"
Attention: Administration

PAYEE'S
NAME
AND

ADDRESS

SHIPPED FROM

NUMBER DATE OF
AND DATE DELIVERY
OF ORDER OR SERVICE

INCEP-
thru
2/24/96

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

ESTABLISHMENT AND LOCATION

7
(MD-32)
711

Ecology and Environment, Inc.
368 Pleasant View Drive
Lancaster, NY 14086

TO

DATE VOUCHER PREPARED
March 15, 1996

CONTRACT NUMBER AND DATE
68-W6-0010

REQUISITION NUMBER AND DATE

WEIGHT

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal QUANTITY
supply schedule, and other information deemed necessary

START TEAMS: REGION IX
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract. "

i^. START REGION IX
NAME OF OFFICIAL: *"\£xii^Htxlif2P 7EAM LEADER

V*' f*

(Use continuation sheet(s) if necessary)

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

VOUCHER NO.
. 002

SCHEDULE NO.

PAID BY

DATE INVOICE RECEIVED

DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

GOVERNMENT B/L NUMBER

UNIT PRICE

COST PER

(Payee must NOT use the space below) TOTAL

APPROVED FOR
= $

BY2

EXCHANGE RATE
= $1.00

TITLE

DIFFERENCES

Amount verified;
correct for

AMOUNT

$102.281.70

$102,281.70

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment.

(Date) (Authorized Certifying Officer)2 (Title)

ACCOUNTING CLASSIFICATION

PAID CHECK NUMBER ON ACCOUNT OF U.S. TREASURY
BY

CASH
$

DATE

' When stated in foreign currency, insert name of currency.
2 If the ability to certify and authority to approve are combined in one person

signature only is necessary; otherwise the approving officer will sign in the !
provided, over his official title.

3 When a voucher is receipted in the name of a company or corporation, the i
person writing the company or corporate name, as well as the capacity in wi
signs, must appear. For example: "John Doe Company, per John Smith, S
"Treasurer, " as the case may be.

CHECK NUMBER ON (Name of bank)

PAYEE3

PER
one

.pace

la™VfthC TITLEuch he
ecretary," or

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this information wilt hinder discharge of the payment obligation.



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START : INVOICE/SITE DETAIL
Attachment A

FEB 1996

Region: 9

Invoice Number: 2

TDD No.

09-9602-0001

09-9601-0001

09-9601-0002

09-9602-0004

09-9601-0013

09-9601-0014

09-9601-0007

09-9601-0011

09-9601-0008

09-9601-0010

09-9601-0006

09-9601-0015

09-9601-0018

09-9601-0019

09-9601-0009

09-9601-0016

09-9601-0017

09-9602-0002

09-9602-0003

09-9602-0006

09-9601-0020

09-9601-0012

09-9601-0021

09-9601-0003

09-9601-0004

Site
No.

09Z006

09Z001

09Z002

09Z007

AZ0415

AZ0434

AZ0444

CA0156

CA0561

CA1019

CA1218

CA1940

CA1967

CA1967

CA1973

CA1990

CA2012

CA2015

CA2018

CA2019

HI0075

NV0054

NV0060

09Z003

09Z004

Reg.

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SSID Site
No. Name

00 START

00 EPA Rf

00 ON-CA

00 ON-GO

AV SANDE

1U YAVAP

9Q NAVAJ

3H CASM;

5F DODSC

33 DEL NC

4R FRONT

BC OMEG/

AH SUPER

AH SUPER

AQ CENTR

9X VERDE

CE AMERK

ZZ GIBSOI

ZZ SANTA

ZZ ELECTI

ZZ HAWAI

W6 SPARK

ZZ GABBS

00 EMERC

00 EVACU

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

ON-GOING START PROGRAM SUPPORT

SANDERS AVIATION

YAVAPAI PENTA POND

NAVAJO TOXAPHENE

CASMALIA RESOURCES

DODSON BROTHERS OIL COMPANY

DEL NORTE COUNTY PESTICIDE STORAGE

FRONTIER FERTILIZER

OMEGA RECOVERY SERVICES

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

CENTRAL EUREKA MINE (MESA DE ORO)

VERDESE CARTER PARK

AMERICAN CHROME ENGINEERING, INC.

GIBSON - BAKERSFIELD

SANTA FE DERAILMENT - EL CAJON

ELECTRITE ASSESSMENT

HAWAII TECHNICAL ASSISTANCE

SPARKS SOLVENT/FUEL PLUME

GABBS ABANDONED DRUMS - BLM

EMERGENCY AIR MONITORING DIRECTORY

EVACUATION GUIDANCE DOCUMENT

DCN Account To Be
Charged

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

EAR054 96T75ETFA

EAR054 96T75ETFA

Account Initial Action
Obligation c°de

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

Amount

1,622.97

6,203.95

9,260.94

5,804.69

4,864.02

1,475.75

606.83

214.63

875.81

6,473.69

3,235.96

2,517.04

1,433.59

3,970.13

9.42

455.18

469.51

91.76

25,756.40

2,000.12

726.86

1,092.42

4,817.67

3,890.34

396.47

Cumulative
Costs

1,622.97

13,325.41

14,867.46

5,804.69

5,608.27

3,145.20

1,314.11

797.62

3,111.94

8,692.44

7,032.66

4,340.76

2,071.67

3,970.13

9.42

1,092.64

1,088.46

91.76

25,756.40

2,000.12

726.86

2,295.95

4,817.67

5,436.25

422.51

Confidential Business Information - Not for Release Page 1 of 2



Contractor: Ecology and Environment

Contract Number: 68-W6-0010
START : INVOICE/SITE DETAIL

Attachment A
FEB 1996

TDD No.

09-9601-0005 09Z005 09 00

Site
No.

Reg. SSID
No.

Site
Name

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

ZZ - Site Support 00 - Program Wide

FUNDING SOURCE

DA0005

EAR054

CERCLA/SARA

CEPP

TOTAL

Cost

83,979.34

4,484.58

$88,463.92

Percent

94.93%

5.07%

DCN Account To Be Account Initial Action
Charged Obligation Code

EAR054 96T75ETFA 96T720TFA

TOTAL SITES WITH SSID

SUBTOTAL

Fixed Fee

TOTAL INVOICE AMOUNT
Total Fee Total Cost

13,117.30 97,096.64

Region: 9

Invoice Number: 2

Amount

197.77

88,463.92

88,463.92

13,817.78

$102,281.70

Cumulative
Costs

309.61

119,752.98

119,752.98

19,116.08

$138,869.06

700.48

100.00% $13,817.78

5,185.06

$102,281.70

Confidential Business Information - Not for Release
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3/15/1996
Ecology and Environment, Inc.

Contract Number: 68-W6-0010
Summary Invoice

Month Ending: 02/24/1996

** MONTH **

START Region 9

CUMULATIVE **

START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRG + OVH

SG and A Ded

Non

Total LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Fee

Fixed Fee

Grand Total

$33,591.43

1,078.66

11,008.56

.00

10,077.62

323.60

1,431.15

.00

57,511.02

5,779.27

853.99

64,144.28

13,058.47

640.78

77,843.53

4,682.70

.00

4,087.33

86,613.56

1 ,850.36

.00

88,463.92

.00

.00

88,463.92

.00

13,817.78

$102,281.70

$49,455.12

1,171.54

12,907.45

.00

14,836.57

351.46

1 ,678.00

.00

80,400.14

8,124.31

927.53

89,451.98

18,357.35

695.96

108,505.29

4,682.70

.00

4,605.33

117,793.32

1,959.66

.00

119,752.98

.00

.00

119,752.98

.00

19,116.08

$138,869.06

Confidential Business Information - Not for Release



Contractor: Ecology and Environment

Contract Number: 68-W6-0010
START : INVOICE/SITE DETAIL

Attachment C
FEB 1996

Region: 9

Invoice Number: 2

TDD No.

09-9601-0002

09-9601-0003

09-9601-0003

09-9601-0003

09-9601-0004

09-9601-0004

09-9601-0005

09-9601-0005

09-9602-0004

09-9601-0011

Site
No.

09Z002

09Z003

09Z003

09Z003

09Z004

09Z004

09Z005

09Z005

09Z007

CA0156

Reg.

09

09

09

09

09

09

09

09

09

09

SSID
No.

00

00

00

00

00

00

00

00

00

3H

Site
Name

ON-CA

EMERC

EMERC

EMERC

EVACL

EVACL

SOUTH

SOUTH

ON-GC

CASMf

ON-CALL RESPONSE CALL OUT

EMERGENCY AIR MONITORING DIRECTORY

EMERGENCY AIR MONITORING DIRECTORY

EMERGENCY AIR MONITORING DIRECTORY

EVACUATION GUIDANCE DOCUMENT

EVACUATION GUIDANCE DOCUMENT

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

ON-GOING START PROGRAM SUPPORT

DCN Account To E
Charged

DA0005 96T720TFA

DA0005 96T720TFA

EAR054 96T720TFA

EAR054 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

EAR054 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

TOTAL SITES WITH SSID

ZZ - Site Support 00 - Program Wide

Account Initial Action Chg
Obligation Code Adj.

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

TMENTS

2

4

2

4

4

4

4

4

2

2

Amount

-6.52

-1,545.91

-123.20

1,545.91

26.04

-26.04

-111.84

111.84

-8,996.94

-4,515.96

-13,642.62

-13,642.62

Cumulative
Costs

14,867.46

5,436.25

5,436.25

5,436.25

422.51

422.51

309.61

309.61

5,804.69

797.62

1 Incorrect DCN and/or account number previously charged on invoice.

2 Incorrect site number previously charged on invoice.

3 Site previously inappropriately charged on invoice.

4 Incorrect DCN charged on invoice.

5 Incorrect account number charged on invoice.

Confidential Business Information - Not for Release
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TABLE F-1 Page 1 of 1

Monthly Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 01/28/1996

Reporting Period: 01/28/1996 -02/24/1996 Contract Year 96

Through 02/24/1996

Reporting Date: 03/15/1996 ACTUAL COSTS
ESTIMATED COST

COST ELEMENTS CURRENT MONTH CONTRACT YEAR AT

CONTRACT YEAR SUMMARY

CY BUDGET VARIANCE

P1
P2
P3
P4
T1
T2

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling Fee

Fixed Fee

Total Cost

386.50
701.81

1,136.12
44.00

.50

.00
2,268.93

66.00

2,334.93

77,843.53

4,682.70

.00

4,087.33

8,770.03

1,850.36

10,620.39

.00

.00

.00

88,463.92

.00

13,817.78

$102,281.70

479.50
927.31

1,687.62
44.00

.50

.00

3,138.93

80.00

3,218.93

108,505.29

4,682.70

.00

4,605.33

9,288.03

1,959.66

11,247.69

.00

.00

.00

119,752.98

.00

19,116.08

$138,869.06

UT UUMfLEI LUfM

1,300.00

1,300.00
.00
.00
.00

2,600.00

.00

2,600.00

670,781.92

149,000.00

.00

54,954.60

203,954.60

.00

.00

.00

203,954.60

$874,736.52

1,240.00
6,777.00
8,048.00

.00

.00

.00

16,065.00

.00

16,065.00

752,648.97

150,792.00

1,500.00

57,614.35

209,906.35

3,693.00

.00

.00

213,599.35

$966,248.32

-1,240.00
-5,477.00
-6,748.00

.00

.00

.00

-13,465.00

.00

-13,465.00

-81,867.05

-1,792.00

-1,500.00

-2,659.75

-5,951.75

-3,693.00

.00

.00

-9,644.75

$-91,511.80
Confidential Business Information - Not for Release ****



TABLE F-2 Page 1 of 1

Cumulative Region 9 Financial Management Summary

Contract Number:68-W6-0010 Total Contract Summary For 01/28/1996 Through 02/24/1996

Reporting Period: 01/28/1996 -02/24/1996

Reporting Date: 03/15/1996

COST ELEMENTS

Contract Year 1996

CUMULATIVE
ACTUAL COST

INCEPTION TO DATE
ESTIMATED COST
AT
rv

CY BUDGET VARIANCE

P1
P2

P3
P4
T1
T2

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling Fee

Fixed Fee

Total Cost

479.50
927.31

1,687.62
44.00

.50

.00
3,138.93

80.00

3,218.93

108,505.29

4,682.70

.00

4,605.33

9,288.03

1,959.66

11,247.69

.00

.00

.00

119,752.98

.00

19,116.08

$138,869.06

.00

1,300.00
1,300.00

.00

.00

.00

2,600.00

.00

2,600.00

670,781.92

149,000.00

.00

54,954.60

203,954.60

.00

.00

.00

203,954.60

$874,736.52

1,240.00
6,777.00
8,048.00

.00

.00

.00

16,065.00

.00

16,065.00

752,648.97

150,792.00

1,500.00

57,614.35

209,906.35

3,693.00

.00

.00

213,599.35

$966,248.32

.00

.00

.00

.00

.00

.00

.00

.00

.00

-13,465.00

-81,867.05

-1,792.00

-1,500.00

-2,659.75

-5,951.75

-3,693.00

.00

.00

-9,644.75

$-91,511.80

*** Confidential Business Information - Not for Release ****
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3/15/1996 TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CONTRACT NUMBER 68-W6-0010

Ecology and
Environment

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUMCUMULATIVE
MOD. NO. DATE FUNDING BY FUNDING TOTAL

SOURCE FUNDING

FUNDING SOURCE: CEPP

01 02/22/1996 50,000.00

FUNDING SOURCE: CERCLA/SARA

00 12/18/1995 450,000.00

01 02/22/1996 470,000.00

01 02/22/1996 470,000.00

FUNDING SOURCE: OPA

01 02/22/1996 25,000.00

FUNDING SOURCE: SACM

02 02/27/1996 100,000.00

50,000.00

450,000.00

920,000.00

1,390,000.00

25,000.00

100,000.00

50,000.00

500,000.00

970,000.00

1,440,000.00

1,465,000.00

1,565,000.00

2/15/1996

CONTRACT NUMBER 68

TABLE F-3

SUMMARY OF INCREMENTAL
FUNDING Ecology and

CONTRACT MODIFICATIONS Environment
START Region 9

-W6-0010

EFFECTIVE MODIFICATION
DATE FUNDING

MODIFICATION NUMBER:

12/18/1995

MODIFICATION NUMBER:

02/22/1996

02/22/1996

02/22/1996

02/22/1996

MODIFICATION NUMBER:

02/27/1996

00

450,000.00

01

50,000.00

470,000.00

470,000.00

25,000.00

02

100,000.00

CUMULATIVE CUMULATIVE
SUM BY MOD. TOTAL

NO. FUNDING FUNDING SOURCE

450,000.00

50,000.00

520,000.00

990,000.00

1,015,000.00

100,000.00

450,000.00 CERCLA/SARA

500,000.00 CEPP

970,000.00 CERCLA/SARA

1,440,000.00 CERCLA/SARA

1,465,000.00 OPA

1,565,000.00 SACM

*** Confidential Business Information - Not for Release'



3/15/1996 TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING

Page 1 of 1

Ecology and

Environment
CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE
DATE

MODIFICATION CUMULATIVE SUM BY CUMULATIVE
FUNDING SOURCE TOTAL

FUNDING
Mod Type DCN

FUNDING

50,000.00

The purpose of this modification is to increase funding

FuWflJG°SOURCE: CEPP
01 02/22/1996 50,000.00 50,000.00 FUNDING ACTION

on the contract. The total contract value remains unchanged.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00

Initial Contract

01 02/22/1996 470,000.00

The purpose of this modification is to increase funding

01 02/22/1996 470,000.00

The purpose of this modification is to increase funding

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00

The purpose of this modification is to increase funding

FUNDING SOURCE: SACM
02 02/27/1996 100,000.00

The purpose of this modification is to increase funding

450,000.00 500,000.00 FUNDING ACTION

920,000.00 970,000.00 FUNDING ACTION

on the contract. The total contract value remains unchanged.

1,390,000.00 1,440,000.00 FUNDING ACTION

on the contract. The total contract value remains unchanged.

25,000.00 1,465,000.00 FUNDING ACTION

on the contract. The total contract value remains unchanged.

100,000.00 1,565,000.00 FUNDING ACTION

on the contract. The total contract value remains unchanged.

EAR054

DA0005

DB0007

DB0003

PP0010

H6S006

** Confidential Business Information - Not for Release **
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03/15/1996

CEPP

TABLE F-4 Page 1 of 1

SUMMARY OF FUNDING EXPENDITURES

MONTHLY 02/24/1996

Region 9

TOTAL
OBLIGATIONS

50,000.00

CURRENT CUMULATIVE
OBLIGATION INVOICED REMAINING

AMOUNT COSTS BALANCE

4,484.58 6,168.37 43,831.63

CERCLA/SARA 1,390,000.00 83,979.34 113,584.61 1,276,415.39

Fixed Fee

TOTAL FOR REGION $1,440,000.00

13,817.78 19,116.08

$102,281.70 $138,869.06 $1,301,130.94

Confidential Business Information - Not for Release



Ecology and Environment, Inc.
^ A. 1 TTItftCost by TDD

Contract #: 68-W6-0010
Table F -5

Period Covered - Month Ending: 02/24/1996

Region: 9

rage i or J

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name Labor Hours Labor Dollar Travel Equipment Costs Contractors Services Total

SSID Number: 00
09-9601-0001 EPA REGION IX SPILL PHONE 195.00 6,151.81 .00

09-9602-0004 ON-GOING START PROGRAM SUPPO 118.00 4,990.03 .00

09-9602-0001 START MOBILIZATION 35.00 1,622.97 .00

09-9601-0003 EMERGENCY AIR MONITORING DIRE 81.00 3,226.16 .00

09-9601-0005 SOUTHERN PACIFIC RR CHEM SAFET 4.00 196.18 .00

09-9601-0002 ON-CALL RESPONSE CALL OUT 278.68 9,201.34 27.03

09-9601-0004 EVACUATION GUIDANCE DOCUMENT 12.00 356.81 .00

TOTAL SSID#: 00 723.68 25,745.30 27.03

SSID Number: 1U
09-9601-0014 YAVAPAI PENTA POND 31.00 1,437.67 .00

TOTAL SSID#: 1U 31.00 1,437.67 .00

SSID Number: 33
09-9601-0010 DEL NORTE COUNTY PESTICIDE STO 136.00 5,095.96 876.48

TOTAL SSID#: 33 136.00 5,095.96 876.48

SSID Number: 3H
09-9601-0011 CASMALIA RESOURCES -1.00 102.03 53.98

TOTAL SSID#: 3H -1.00 102.03 53.98

SSID Number: 4R
09-9601-0006 FRONTIER FERTILIZER 81.50 2,942.51 163.38

TOTAL SSID#: 4R 81.50 2,942.51 163.38

.00 52.14 .00 .00 6,203.95

.00 814.66 .00 .00 5,804.69

.00 .00 .00 .00 1,622.97

.00 664.18 .00 .00 3,890.34

.00 1.59 .00 .00 197.77

.00 32.57 .00 .00 9,260.94

.00 39.66 .00 .00 396.47

.00 1,604.80 .00 .00 27,377.13

.00 38.08 .00 .00 1,475.75

.00 38.08 .00 .00 1,475.75

.00 501.25 .00 .00 6,473.69

.00 501.25 .00 .00 6,473.69

.00 58.62 .00 .00 214.63

.00 58.62 .00 .00 214.63

.00 130.07 - .00 .00 3,235.96

.00 130.07 .00 .00 3,235.96

** Confidential Business Information - Not for Release ***
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03/15/1996
Ecology and Environment, Inc.

^* i I • | sr>Cost by TDD
Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 02/24/1996

Region: 9

Current Month
Other Direct Sub

TDD Number Site Name Labor Hours Labor Dollar Travel Equipment Costs Contractors

SSID Number: 5F
09-9601-0008 DODSON BROTHERS OIL COMPANY

TOTAL SSID#: 5F

SSID Number: 9Q
09-9601-0007 NAVAJO TOXAPHENE

TOTAL SSID#: 9Q

SSID Number: 9X
09-9601 -001 6 VERDESE CARTER PARK

TOTAL SSID#: 9X

SSID Number: AH
09-9601-0019 SUPERCHROME PLATING & ENGINEE

09-9601-0018 SUPERCHROME PLATING & ENGINEE

TOTAL SSID#: AH

SSID Number: AQ
09-9601-0009 CENTRAL EUREKA MINE (MESA DE O

TOTAL SSID#: AQ

SSID Number: AV

09-9601-0013 SANDERS AVIATION

TOTAL SSID#: AV

SSID Number: BC
09-9601-001 5 OMEGA RECOVERY SERVICES

TOTAL SSID#: BC

22.50 762.24 .00

22.50 762.24 .00

20.00 606.83 .00

20.00 606.83 .00

12.00 455.18 .00

12.00 455.18 .00

113.50 3,625.36 .00

39.00 1,370.72 .00

152.50 4,996.08 .00

.00 .00 .00

.00 .00 .00

143.50 4,781.84 .00

143.50 4,781.84 .00

68.00 2,231.92 55.94

68.00 2,231.92 55.94

.00 113.57 .00

.00 113.57 .00

.00 .00 .00

.00 .00 .00

.00 .00 .00

.00 .00 .00

.00 344.77 .00

.00 62.87 .00

.00 407.64 .00

.00 9.42 .00

.00 9.42 .00

.00 82.18 .00

.00 82.18 .00

.00 229.18 .00

.00 229.18 .00

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Page 2 of 3

Month
Total

875.81

875.81

606.83

606.83

455.18

455.18

3,970.13

1,433.59

5,403.72

9.42

9.42

4,864.02

4,864.02

2,517.04

2,517.04

Confidential Business Information - Not for Release "*



03/15/1996
Ecology and Environment, inc.

Cost by TDD
Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 02/24/1996

Region: 9

Page 3 of 3

TDD Number

Current Month
Other Direct Sub

Site Name Labor Hours Labor Dollar Travel Equipment Costs Contractors
Eand E
Services

Month
Total

SSID Number: CE

09-9601-0017 AMERICAN CHROME ENGINEERING, I

TOTAL SSID#: CE

. 14.00

14.00

469.51

469.51

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

469.51

469.51

SSID Number: W6

09-9601-0012 SPARKS SOLVENT/FUEL PLUME

TOTAL SSID#: W6

16.00

16.00

619.79

619.79

.00

.00

.00

.00

472.63

472.63

.00

.00

.00

.00

1,092.42

1,092.42

SSID Number: ZZ

09-9602-0006

09-9602-0003

09-9602-0002

09-9601-0021

09-9601-0020

ELECTRITE ASSESSMENT

SANTA FE DERAILMENT - EL CAJON

GIBSON - BAKERSFIELD

GABBS ABANDONED DRUMS - BLM

HAWAII TECHNICAL ASSISTANCE

TOTAL SSID#: ZZ

TOTALS

58.00

685.00

3.50

153.75

15.00

915.25

2,334.93

1,997.64

20,765.20

91.76

4,171.16

570.91

27,596.67

$77,843.53

.00

4,073.90

.00

419.97

.00

4,493.87

$5,670.68

.00

.00

.00

.00

.00

.00

$.00

2.48

917.32

.00

226.54

155.95

1,302.29

$4,949.73

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

$.00

2,000.12

25,756.42

91.76

4,817.67

726.86

33,392.83

$88,463.94

" Confidential Business Information - Not for Release ***
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3/15/1996
ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P1 Dedicated

P2 Dedicated

P3 Dedicated

P4 Dedicated

T2 Dedicated

P3 Non Dedicated

T1 Non Dedicated

TOTAL LOE

SS Dedicated

SS Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 2/24/1 996

Regular Hours Overtime Hours

255.00 131.50

491.50 210.31

874.00 227.87

36.00 8.00

.00 .00

34.25 .00

.50 .00

1691.25 577.68

51.00 .00

15.00 .00

66.00 .00

1,757.25 577.68

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

348.00 131.50

683.00 244.31

1,365.50 283.87

36.00 8.00

.00 .00

38.25 .00

.50 .00

2471.25 667.68

65.00 .00

15.00 .00

80.00 .00

2,551.25 667.68

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

348.00 131.50

683.00 244.31

1,365.50 283.87

36.00 8.00

.00 .00

38.25 .00

.50 .00

2471.25 667.68

65.00 .00

15.00 .00

80.00 .00

2,551.25 667.68

Total Hours

479.50

927.31

1,649.37

44.00

.00

38.25

.50

3,138.93

65.00

15.00

80.00

3,218.93

Confidential Business Information - Not for Release



3/15/1996

Accounting Month

TABLE F-7 Pa9e10f1

Trend Summary of Direct Costs

Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Actual Dollars Cost per LOE

FEB 1996

06

07

24

26

29

41

43

67

70

Computer Usage

Communications

Sample Shipment

Outside Service

Postage & Delivery

Expendables

Travel

Meals

Contract Owned Vehicle Rep

TOTAL

Direct Labor LOE Direct Labor Dollars

2,268.93 $75,958.84

4,288.70 1

222.45

2.42

168.32

13.40

254.44

3,900.30 1

1,731.63

38.73

$10,620.39 $4

TOTAL ODC

$10,620.39

.89

.10

.00

.07

.01

.11

.72

.76

.02

.68

Confidential Business Information - Not for Release



Ecology and Environment, Inc

ODC Cost Element Trend
Analysis

03/15Ht»e

Region
»

Ylonth and Year

=EB 1996

IAN 1995

Grand Total

Communications

222 45

209%

OC

222.45

Computer Usage

4.288 7C

4038%

62730

10000%

4,916.00

Contract Owned
Vehicle Repair

3873

036%

OC

38.73

Expendables

25444

240%

00

254.44

Meals

1.731 63

1630%

00

1,731.63

Outside Service

1683;

158%

OC

168.32

Postage .Deivery

1340

013%

00

13.40

Sample Shipment

242

002%

00

2.42

Travel

3.900 3C

3672%

00

3,900.30

Grand Total

10.620.39

627.30

11,247.69



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Page 1 of 21

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDDNumber: 09-9601-0001

Account Code: 06 Computer Usage

NORTHGATE 486/33 - ADMINISTRATIVE - 2/13/96 00:28:32 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/19/96 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/12/96 13:04:18 -

DEC 486/50 (TAT AREA) - 2/14/9615:20:36 -

DEC 486/50 (TAT AREA) - 2/8/9615:30:49 -

DEC 486/50 -1/30/96 12:45:30 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/8/96 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/13/96 13:50:22 -

DEC 486/50 (TAT AREA) - 2/13/96 12:23:43 -

DEC 486/50 (TAT AREA) - 2/8/96 12:17:38 -

DEC 486/50 (TAT AREA) - 2/8/96 15:22:29 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/15/96 08:14:27 -

DEC 486/50 (TAT AREA) - 2/8/9610:25:16 -

DEC 486/50 (TAT AREA) - 2/15/96 07:49:46 -

TDDNumber: 09-9601-0002

Account Code: 06 Computer Usage

MICROVAX 3100 (80) - SAN FRANCISCO - 2/7/96 -

DEC 486/50 - 1/30/96 10:42:52 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/14/96 -

DEC 486/50 -1/30/96 10:39:52 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/15/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 1/30/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/15/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/12/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/15/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/9/96 -

Site Name/Task Desc: EPA REGION IX SPILL PHONE

Regional Response Center Support

4.18

2.48

8.94

1.76

1.27

.01
2.25
8.43
.89

3.92
.39

3.10
2.82
2.62

Site Name/Task Desc: ON-CALL RESPONSE CALL OUT

Regional Response Center Support

43.06

4.90
.02

3.78

.03

4.57

3.76
4.23

4.62
.32

.68

26.91

Confidential Business Information - Not for Release

l i l t 1



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Page 2 of 21

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDDNumber: 09-9601-0002

Account Code: 43 Travel

[1606] EX. RPT.# 1606-11 -GASOLINE FOR EPA1366- EX. RPT.# 1606-11 -

Site Name/Task Desc: ON-CALL RESPONSE CALL OUT

Regional Response Center Support

TDDNumber: 09-9601-0003

Account Code: 06 Computer Usage

NORTHGATE 486/33 DX - 2/15/96 07:03:18 -

DEC 486/50 (TAT AREA) - 2/15/96 08:18:04 -

NORTHGATE 486/33 DX - 2/13/9614:30:56 -

NOTE BOOK COMPUTER -1/27/96 17:00:00 -

NOTE BOOK COMPUTER - 2/24/96 17:00:00 -

DEC 486/50 - 2/20/96 12:14:08 -

DEC 486/50 (TAT AREA) - 2/14/96 09:40:57 -

DEC 486/50 (TAT AREA) - 2/14/96 09:25:12 -

DEC 486/50 - 2/6/9612:56:18 -

DEC 486/50 - 2/21/96 15:15:38 -

DEC 486/50 (TAT AREA) - 2/22/96 12:53:38 -

NORTHGATE 486/33 DX - 2/13/96 06:17:03 -

DEC 486/50 - 2/21/96 10:59:53 -

NORTHGATE 486/33 DX - 2/14/96 07:21:21 -

NORTHGATE 486/33 DX - 2/15/96 08:01:26 -

TDDNumber: 09-9601-0004

Account Code: 06 Computer Usage

MICROVAX 3100 (80) - SAN FRANCISCO - 2/19/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/20/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/21/96 -

Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY
Chemical Emergency Preparedness & Prevention (CEPP)

Site Name/Task Desc: EVACUATION GUIDANCE DOCUMENT

Chemical Emergency Preparedness & Prevention (CEPP)

22.32

22.32

4.46

.08

21.85

110.00

100.80

16.83

37.82
1.59

19.60
2.70

40.07

30.70

44.52

59.08

58.35

548.45

1.32

14.03

17.40

32.75

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 3 of 21

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDDNumber: 09-9601-0005

Account Code: 06 Computer Usage

DEC 486/50 - 2/13/96 09:08:52 -

TDDNumber: 09-9601-0006

Account Code: 06 Computer Usage

DEC 486/50 (TAT AREA) -1/29/96 14:28:39 -

DEC 486/50 - 1/30/96 09:44:17 -

DEC 486/50 - 2/2/96 10:30:47 -

DEC 486/50 -1/29/96 13:42:18 -

MICROVAX 3100 (80) - SAN FRANCISCO -1/29/96 -

DEC 486/50 -1/29/96 15:57:26 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/12/96 -

DEC 486/50 -1/30/96 10:46:37 -

DEC 486/50 (TAT AREA) -1/31/96 09:44:51 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/1/96 -

DEC 486/50 -1/30/96 14:16:12 -

DEC 486/50 (TAT AREA) -1/31/96 13:34:37 -

DEC 486/50 -1/30/96 10:41:19 -

- Site Name/Task Desc:

Site Name/Task Desc:

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

Chemical Safety Audits

FRONTIER FERTILIZER

Removal Action/Investigation/Monitoring

Site Name/Task Desc:TDDNumber: 09-9601-0006

Account Code: 07 Communications

#74745351 - LONG DISTANCE SERVICE, 12/15/95-1/16/96, SF OFC. - - MCI TELECOMMUNICATIONS

FRONTIER FERTILIZER

Removal Action/Investigation/Monitoring

TDDNumber: 09-9601-0006

Account Code: 43 Travel

Site Name/Task Desc: FRONTIER FERTILIZER

Removal Action/Investigation/Monitoring

[3044] E.R. # FF-1/12, TAT-GAS - TRAVEL - E.R. # FF-1/12, TAT-GAS, -

[2819] E.R. # FR-06 - TRAVEL - E.R. it FR-06 -

1.31

1.31

10.23

6.41

.35

1.36

1.43

9.02
5.22
8.24

21.57
.36

17.71

23.19

.01

105.10

2.31

2.31

53.40

53.52

106.92

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 4 of 21

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDDNumber: 09-9601-0006

Account Code: 67 Meals

Site Name/Task Desc: FRONTIER FERTILIZER
Removal Action/Investigation/Monitoring

[2819] E.R. # FR-06 - PER DIEM - E.R. # FR-06 -

[3044] E.R. # FF-1/12, TAT-GAS - PER DIEM - E.R. # FF-1/12, TAT-GAS, -

TDDNumber: 09-9601-0008

Account Code: 07 Communications

Site Name/Task Desc: DODSON BROTHERS OIL COMPANY

Removal Support (PRP/State)

L.A. CELLULAR - MONTHLY ACCESS FEES - INVJ 10547925 01/21/96 -

L.A. CELLULAR - CELL CALLS FEES - INV.# 10547925 01/21/96 -

SPRINT - LONG DISTANCE CELL CALLS -#172791334 01/31/96 #172608264 01/31/96 -

TDDNumber: 09-9601-0008 Site Name/Task Desc:

Account Code: 26 Outside Service

WORLD TRADEING PRINTING CENTER - XEROX COLOR COPIES - INV.#: 19421 01/19/96 -

TDDNumber: 09-9601-0008 Site Name/Task Desc:

Account Code: 29 Postage & Delivery

#P1978314 - SHIPPING CHARGES, 1/23/96, LONG BEACH OFC.-SF OFC. - - AIRBORNE EXPRESS

DODSON BROTHERS OIL COMPANY

Removal Support (PRP/State)

DODSON BROTHERS OIL COMPANY

Removal Support (PRP/State)

TDDNumber: 09-9601-0009

Account Code: 06 Computer Usage

IBMpC 330 586/100 - 2/15/96 12:13:45 -

TDDNumber: 09-9601-0010

Account Code: 06 Computer Usage

DEC 486/50 (TAT AREA) - 2/6/96 08:39:09 -

DEC 486/50 (TAT AREA) - 2/9/96 14:09:24 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/12/96 -

Site Name/Task Desc:

Site Name/Task Desc:

CENTRAL EUREKA MINE (MESA DE ORO)

Removal Action/Investigation/Monitoring

DEL NORTE COUNTY PESTICIDE STORAGE

Removal Action/Investigation/Monitoring

14.00

14.00

28.00

51.75

16.54

7.51

75.80

12.99

12.99

5.00

5.00

7.78

7.78

1.73

.65

1.82

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

PageS of 21

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDDNumber: 09-9601-0010

Account Code: 06 Computer Usage

DEC 486/50 (TAT AREA) -1/29/96 16:38:33 -

DEC 486/50 (TAT AREA) - 2/16/96 08:52:01 -

DEC 486/50 (TAT AREA) -1/30/96 15:55:46 -

NOTE BOOK COMPUTER - 2/24/96 17:00:00 -

NOTE BOOK COMPUTER -1/27/96 17:00:00 -

DEC 486/50 (TAT AREA) -1/30/96 16:13:55 -

Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

Removal Action/Investigation/Monitoring

Site Name/Task Desc:TDDNumber: 09-9601-0010

Account Code: 24 Sample Shipment

SAMPLE ICE - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA - JOHN H. WHITAKER

DEL NORTE COUNTY PESTICIDE STORAGE
Removal Action/Investigation/Monitoring

TDDNumber: 09-9601-0010

Account Code: 41 Expendables

Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE
Removal Action/Investigation/Monitoring

STRESS BEVERAGES - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA - JOHN H. WHITAKER

SAMPLE ICE AND D-l WATER - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA - JOHN H. WHITAKER

TDDNumber: 09-9601-0010

Account Code: 43 Travel

Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

Removal Action/Investigation/Monitoring

HOTEL - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE - TIMOTHY M. COLEN

GASOLINE - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE - TIMOTHY M. COLEN

LODGING - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA - JOHN H. WHITAKER

INCIDENTALS - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA - JOHN H. WHITAKER

BRIDGE TOLL - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE - TIMOTHY M. COLEN

INCIDENTALS - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE - TIMOTHY M. COLEN

INCIDENTALS - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE - TIMOTHY M. COLEN

BRIDGE TOLL - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA - JOHN H. WHITAKER

HOTEL - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE - TIMOTHY M. COLEN

RENTAL CAR - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA - JOHN H. WHITAKER

INCIDENTALS - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA - JOHN H. WHITAKER

*** Confidential Business Information - Not for Release ***
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2.73

1.16

.70

168.00

220.00

10.15

406.94

2.00

2.00

1.78

3.19

4.97

39.60
22.60
39.60

2.00

3.00

2.00
2.00
1.00

39.60
336.26

2.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report Page 6 of 21

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDDNumber: 09-9601-0010 Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

. »„ .. A* -r i Removal Action/Investigation/Monitoring
Account Code: 43 Travel "

INCIDENTALS - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE - TIMOTHY M. COLEN 2.00

GAS FOR RENTAL CAR - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA - JOHN H. WHITAKER 2.75

LODGING - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA - JOHN H. WHITAKER 39.60

GASOLINE - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE - TIMOTHY M. COLEN 21.27

GAS FOR RENTAL CAR - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA - JOHN H. WHITAKER 22.50

INCIDENTALS - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA - JOHN H. WHITAKER 2.00

579.78
TDDNumber: 09-9601-0010 Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

Removal Action/Investigation/Monitoring
Account Code: 67 Meals

PER DIEM - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA - JOHN H. WHITAKER 24.00

PER DIEM - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE - TIMOTHY M. COLEN 24.00

PER DIEM - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE - TIMOTHY M. COLEN 24.00

PER DIEM - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA - JOHN H. WHITAKER 24.00

PER DIEM - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA - JOHN H. WHITAKER 24.00

PER DIEM - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE - TIMOTHY M. COLEN 24.00

144.00
TDDNumber: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

._ . „, . „ Removal Action/Investigation/Monitoring
Account Code: 07 Communications

#74745351 - LONG DISTANCE SERVICE, 12/15/95-1/16/96, SF OFC. - - MCI TELECOMMUNICATIONS 48.41

48.41
TDDNumber: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

._ . „_ Removal Action/Investigation/Monitoring
Account Code: 43 Travel

INCIDENTALS - - CASMALIA/REMOVAL/SANTA MARIA (SANTA BARBARA) CA - JAY J. GUEVARRA 1.00

FUEL FOR TAT VEHICLE - - CASMALIA/REMOVAL/SANTA MARIA (SANTA BARBARA) CA - JAY J. GUEVARRA 27.57

28.57

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 7 of 21

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDDNumber: 09-9601-0011 Site Name/Task Desc:

Account Code: 67 Meals

PER DIEM - - CASMALIA/REMOVAL/SANTA MARIA (SANTA BARBARA) CA - JAY J. GUEVARRA

CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

TDDNumber: 09-9601-0012

Account Code: 06 Computer Usage

DEC 486/50 - 2/22/96 15:38:58 -

DEC 486/50 (TAT AREA) - 2/23/96 08:39:57 -

NOTE BOOK COMPUTER - 2/24/9617:00:00 -

NOTE BOOK COMPUTER -1/27/96 17:00:00 -

TDDNumber: 09-9601-0013

Account Code: 06 Computer Usage

DEC 486/50-1/31/9611:20:17-

DEC 486/50 (TAT AREA) - 2/21/96 14:55:38 -

DEC 486/50 (TAT AREA) - 2/22/96 08:12:02 -

DEC 486/50 -1/31/96 08:07:11 -

DEC 486/50 (TAT AREA)-2/21/96 14:56:10-

DEC 486/50 - 2/22/96 16:15:47 -

TDDNumber: 09-9601-0014

Account Code: 06 Computer Usage

DEC 486/50 (TAT AREA) - 2/1/96 13:51:57 -

DEC 486/50 (TAT AREA) - 2/15/96 13:17:25 -

DEC 486/50 - 2/16/96 15:31:09 -

DEC 486/50 - 2/16/96 09:35:25 -

DEC 486/50 - 2/15/96 10:32:43 -

DEC 486/50 - 2/15/96 10:20:07 -

DEC 486/50 - 2/15/96 09:46:43 -

DEC 486/50 (TAT AR EA) -1 /30/96 14:45:52 -

Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

Removal Support (PRP/State)

Site Name/Task Desc: SANDERS AVIATION

Expanded Site Inspection/Remedial Investigation

Site Name/Task Desc: YAVAPAI PENTA POND

Removal Support (PRP/State)

Confidential Business Information - Not for Release ***
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16.00

16.00

2.09

.19

168.00

220.00

390.28

27.10
.03

22.21

3.50

12.79

2.22

67.85

5.39

.77

.57

10.29

4.73

1.05

.77

7.43



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Page 8 of 21

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDDNumber: 09-9601-0014

Account Code: 06 Computer Usage

DEC 486/50 - 2/15/96 09:35:10 -

TDDNumber: 09-9601-0015

Account Code: 07 Communications

Site Name/Task Desc:

Site Name/Task Desc:

YAVAPAI PENTA POND

Removal Support (PRP/State)

OMEGA RECOVERY SERVICES

Removal Support (PRP/State)

L.A. CELLULAR - MONTHLY ACCESS FEES - INV.# 10547925 01/21/96 -

L.A. CELLULAR - CELL CALLS FEES - INV.# 10547925 01/21/96 -

SPRINT - LONG DISTANCE CELL CALLS - #172791334 01/31/96 #172608264 01/31/96 -

TDDNumber: 09-9601-0015

Account Code: 26 Outside Service

Site Name/Task Desc: OMEGA RECOVERY SERVICES
Removal Support (PRP/State)

FROMEX - SLIDE DUPS - INV.#: 219064 01/16/96 -

[1745] EX. RPT.#1745-14- VIDEO DUPLICATION - EX. RPT.#1745-14 -

TDDNumber: 09-9601-0015 Site Name/Task Desc:

Account Code: 29 Postage & Delivery

#N9805714 - SHIPPING CHARGES, 1/16/96, LONG BEACH OFC.-USEPA, SF, CA. - - AIRBORNE EXPRESS

OMEGA RECOVERY SERVICES

Removal Support (PRP/State)

TDDNumber: 09-9601-0015

Account Code: 43 Travel

Site Name/Task Desc: OMEGA RECOVERY SERVICES

Removal Support (PRP/State)

[3684] EX. RPT.#: 20 - MILEAGE: 41 MILE @ 0.28 - EX. RPT.#: 20 -

[3684] EX. RPT.#: 20 - MILEAGE: 41 Ml @ 0.28 - EX. RPT.#: 20 -

[3684] EX. RPT.#: 20 - MILEAGE: 41 Ml @ 0.28 - EX. RPT.#: 20 -

[3684] EX. RPT.#: 3684-19 - MILEAGE: LBO TO OMEGA = 42 @ 0.28 - EX. RPT.#: 3684-19 -

.45

31.45

52.60

2.10

2.48

57.18

93.53

32.48

126.01

6.07

6.07

11.48

11.48

11.48

11.76

46.20

Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDDNumber: 09-9601-0018

Account Code: 06 Computer Usage

DEC 486/50 GRAPHICS / TECHNICAL - 1/30/96 11:13:34 -

DEC 486/50 GRAPHICS / TECHNICAL -1/31/96 14:23:23 -

TDDNumber: 09-9601-0019

Account Code: 06 Computer Usage

NORTHGATE 486/33 - ADMINISTRATIVE - 2/7/96 15:29:50 -

NORTHGATE 486/33 -ADMINISTRATIVE - 2/8/96 10:19:40 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/6/9619:15:54 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/5/9615:22:54 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/22/9611:43:12 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/23/96 17:12:39 -

NOTE BOOK COMPUTER - 2/22/96 20:04:00 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/23/96 13:32:01 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/16/96 10:15:21 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/23/96 16:31:03 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/22/96 14:53:23 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/6/96 16:06:45 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/7/96 10:06:56 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/17/96 17:10:28 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/7/96 11:43:32 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/15/96 14:16:36 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/15/96 12:19:59 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/15/96 08:34:10 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/6/96 12:36:09 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/14/96 11:49:47 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/6/96 20:41:14 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/12/96 22:43:55 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/12/96 10:56:03 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/7/96 16:03:41 -

Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.

Removal Action/Investigation/Monitoring

Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.

Removal Action/Investigation/Monitoring

32.66
19.26

51.92

2.18

4.88

5.47

23.67

47.70

1.96
25.00

19.99

41.30

4.52

9.38

11.17

4.54
3.53

4.33

17.67

5.61

1.96

14.19

1.81

12.67

5.48

7.34

8.37

284.72

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Page 10 of 21

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

Site Name/Task Desc:TDDNumber: 09-9601-0020

Account Code: 06 Computer Usage

DEC 486/50 GRAPHICS / TECHNICAL - 2/7/9610:47:57 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/6/96 13:25:26 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/12/96 14:24:04 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/12/96 13:42:06 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/12/96 13:03:52 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/9/9614:20:54 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/8/9616:43:45 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/8/96 14:31:21 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/7/96 11:02:50 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/6/96 09:47:16 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/8/96 13:50:40 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/7/96 14:28:05 -

TDDNumber: 09-9601-0021

Account Code: 06 Computer Usage

VAX 4000 (500) - BUFFALO - 2/21 /96 -

DEC 486/50 (TATAREA) - 2/21/96 14:01:26-

NORTHGATE 486/33 - ADMINISTRATIVE - 2/15/96 19:01:00 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/13/96 -

TDDNumber: 09-9601-0021

Account Code: 41 Expendables

STEELTOE BOOTS - - NEW WORKBOOTS - WILL C. DUNCAN

SUPPLIES - - SITE ASSESSMENT, GABBS DRUM SITE, NYE COUNTY, NEVADA - PETER D. LAWRENCE

HAWAII TECHNICAL ASSISTANCE

Multi-Media Surveys & Inspections

Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM

Preliminary Assessments

Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM

Preliminary Assessments

TDDNumber: 09-9601-0021

Account Code: 43 Travel

Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM

Preliminary Assessments

GAS FOR EPA VEHICLE - - SITE ASSESSMENT - WILL C. DUNCAN

INCIDENTALS - - SITE ASSESSMENT - WILL C. DUNCAN

*** Confidential Business Information - Not for Release

.07

10.86

.38

2.38

3.95
18.68

14.30

1.84

7.01

23.35

28.15

17.81

128.78

2.99

.32

1.90

2.78

7.99

147.22

31.86

179.08

28.32

2.00



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 11 of 21

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDDNumber: 09-9601-0021

Account Code: 43 Travel

Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM

Preliminary Assessments

INCIDENTALS - - SITE ASSESSMENT - WILL C. DUNCAN

LODGING - - SITE ASSESSMENT - WILL C. DUNCAN

INCIDENTALS - - SITE ASSESSMENT - WILL C. DUNCAN

LODGING - - SITE ASSESSMENT - WILL C. DUNCAN

INCIDENTALS - - SITE ASSESSMENT, GABBS DRUM SITE, NYE COUNTY, NEVADA - PETER D. LAWRENCE

GASOLINE - - SITE ASSESSMENT, GABBS DRUM SITE, NYE COUNTY, NEVADA - PETER D. LAWRENCE

INCIDENTALS - - SITE ASSESSMENT, GABBS DRUM SITE, NYE COUNTY, NEVADA - PETER D. LAWRENCE

HOTEL - - SITE ASSESSMENT, GABBS DRUM SITE, NYE COUNTY, NEVADA - PETER D. LAWRENCE

INCIDENTALS - - SITE ASSESSMENT, GABBS DRUM SITE, NYE COUNTY, NEVADA - PETER D. LAWRENCE

HOTEL - - SITE ASSESSMENT, GABBS DRUM SITE, NYE COUNTY, NEVADA - PETER D. LAWRENCE

TDDNumber: 09-9601-0021

Account Code: 67 Meals

Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM

Preliminary Assessments

PER DIEM - - SITE ASSESSMENT - WILL C. DUNCAN

PER DIEM - - SITE ASSESSMENT - WILL C. DUNCAN

PER DIEM - - SITE ASSESSMENT - WILL C. DUNCAN

PER DIEM - - SITE ASSESSMENT, GABBS DRUM SITE, NYE COUNTY, NEVADA - PETER D. LAWRENCE

PER DIEM - - SITE ASSESSMENT, GABBS DRUM SITE, NYE COUNTY, NEVADA - PETER D. LAWRENCE

PER DIEM - - SITE ASSESSMENT, GABBS DRUM SITE, NYE COUNTY, NEVADA - PETER D. LAWRENCE

TDDNumber: 09-9602-0003

Account Code: 06 Computer Usage

NOTE BOOK COMPUTER - 2/21/96 17:57:00 -

NOTE BOOK COMPUTER - 2/18/96 16:07:00 -

NOTE BOOK COMPUTER - 2/11/96 14:41:00 -

NOTE BOOK COMPUTER - 2/10/96 15:05:00 -

NOTE BOOK COMPUTER - 2/6/96 15:19:00 -

NOTE BOOK COMPUTER - 2/7/96 20:11:00 -

NOTE BOOK COMPUTER - 2/19/96 07:33:00 -

NOTE BOOK COMPUTER - 2/7/96 07:53:00 -

Site Name/Task Desc: SANTA FE DERAILMENT- EL CAJON

Emergency Response

' Confidential Business Information - Not for Release ***
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2.00

40.00

1.00

40.00

2.00

28.50

2.00

40.00
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24.00

12.00

24.00

24.00
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Page 12 of 21

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDDNumber: 09-9602-0003

Account Code: 06 Computer Usage

NOTE BOOK COMPUTER - 2/10/96 07:54:00 -

NOTE BOOK COMPUTER - 2/9/96 08:15:00 -

NOTE BOOK COMPUTER - 2/9/96 07:40:00 -

NOTE BOOK COMPUTER - 2/8/96 08:02:00 -

NOTE BOOK COMPUTER - 2/7/9614:33:00 -

NOTE BOOK COMPUTER - 2/6/9617:43:00 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/14/96 -

NOTE BOOK COMPUTER - 2/5/96 20:21:00 -

NOTE BOOK COMPUTER - 2/5/9612:28:00 -

• NOTE BOOK COMPUTER - 2/4/96 10:00:00 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/20/96 -

NOTE BOOK COMPUTER - 2/9/96 09:12:00 -

TDDNumber: 09-9602-0003

Account Code: 41 Expendables

FILM - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR

FILM - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR

TDDNumber: 09-9602-0003

Account Code: 43 Travel

Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON
Emergency Response

Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON
Emergency Response

Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON

Emergency Response

>TK-0162193780048 - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR

HOTEL - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR

INCIDENTALS - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR

HOTEL - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR

INCIDENTALS - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA - JAY J. GUEVARRA

INCIDENTALS - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA - JAY J. GUEVARRA

HOTEL - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR

[1606] EX. RPT.# 1606-13 - GASOLINE FOR EPA1366 - EX. RPT.# 1606-13 -

CAR WASH - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA - JAY J. GUEVARRA

>TK-0162193962607 - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR

25.00

25.00

25.00

25.00

25.00

25.00

3.99

25.00

50.00

75.00

2.37

25.00

731.36

13.56

12.50

26.06

89.00

50.60
2.00

50.60

2.00

2.00

50.60

20.94

18.95

82.00

Confidential Business Information - Not for Release
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Other Direct Cost Detail Report

By TDD/PAN Number
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Table F-8

Page 13 of 21

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDDNumber: 09-9602-0003

Account Code: 43 Travel

Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON

Emergency Response

[3679] EX. RPT.#: 3679-18,19 - GASOLINE FOR #EPA1366 - EX. RPT.#: 3679-18,19 -

LODGING - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

[3679] EX. RPT.#: 3679-18,19 - INCIDENTAL - EX. RPT.#: 3679-18,19 -

INCIDENTALS - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR

LODGING - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K. SCHWENNESEN

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

LODGING - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

LODGING - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

GASOLINE - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

BRIDGE TOLL (NO RECEIPT) - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA - JAY J. GUEVARRA

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

LODGING - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K. SCHWENNESEN

OIL FOR LIC# EPA705 - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

INCIDENTALS - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K SCHWENNESEN

LODGING - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

INCIDENTALS - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA - ROBERT L. WISE

LODGING - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA - ROBERT L WISE

INCIDENTALS - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA - ROBERT L. WISE

LODGING - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA - ROBERT L WISE

GASOLINE - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K. SCHWENNESEN

INCIDENTALS - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K SCHWENNESEN

LODGING - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA - ROBERT L. WISE

LODGING - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

INCIDENTALS - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K. SCHWENNESEN

GASOLINE - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

LODGING - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K. SCHWENNESEN

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

LODGING - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

GASOLINE - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

**" Confidential Business Information - Not for Release ***
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2.00

50.60
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By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDDNumber: 09-9602-0003 Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON

»~ _. T- Emergency Response
Account Code: 43 Travel r

INCIDENTALS - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K. SCHWENNESEN 2.00

LODGING - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K. SCHWENNESEN 50.60

INCIDENTALS - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K. SCHWENNESEN 2.00

LODGING - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER 50.60

LODGING - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K. SCHWENNESEN 50.60

GASOLINE - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K. SCHWENNESEN 20.00

INCIDENTALS - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K. SCHWENNESEN 2.00

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER 2.00

LODGING - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER 50.60

INCIDENTALS - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K. SCHWENNESEN 1.00

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER 2.00

INCIDENTALS- - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER 1.00

LODGING - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K. SCHWENNESEN 50.60

LODGING - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER 50.60

FUEL FOR TAT VEHICLE - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA - JAY J. GUEVARRA 29.36

[3679] EX. RPT.#: 3679-18,19 - INCIDENTAL - EX. RPT.#: 3679-18,19 - 2.00

[2158] EX. RPT.#: 2158-22 - GASOLINE FOR EPA964 - EX. RPT.#: 2158-22 - 34.00

TAXI TO HOME - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR 55.00

FUEL FOR TAT VEHICLE - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA - JAY J. GUEVARRA 30.98

FUEL FOR TAT VEHICLE - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA - JAY J. GUEVARRA 34.26

INCIDENTALS - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR 2.00

HOTEL - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR 50.60

INCIDENTALS - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR 2.00

LODGING - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA - JAY J. GUEVARRA 50.60

INCIDENTALS - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR 2.00

INCIDENTALS - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA - JAY J. GUEVARRA 2.00

TAXI TO SF AIRPORT- - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR 70.00

INCIDENTALS - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR 2.00

LODGING- - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA- JAY J. GUEVARRA . 50.60

INCIDENTALS - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA - JAY J. GUEVARRA 2.00

HOTEL- - SANTA FE DERAILMENT-FRANK H. CASTRO-WEHR 50.60

LODGING - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA - JAY J. GUEVARRA 50.60

PARKING HOTEL - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA - JAY J. GUEVARRA 7.00

*** Confidential Business Information - Not for Release ***
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Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDDNumber: 09-9602-0003

Account Code: 43 Travel

Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON

Emergency Response

INCIDENTALS - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA - JAY J. GUEVARRA

LODGING - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA - JAY J. GUEVARRA

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

LODGING - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

BUSINESS PHONE - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA - ROBERT L. WISE

INCIDENTALS - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA - ROBERT L. WISE

BUSINESS PHONE - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA - ROBERT L. WISE

BUSINESS PHONE - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA - ROBERT L. WISE

INCIDENTALS - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA - ROBERT L. WISE

BUSINESS PHONE - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA - ROBERT L. WISE

TDDNumber: 09-9602-0003

Account Code: 67 Meals

Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON

Emergency Response

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

PER DIEM - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA - ROBERT L. WISE

PER DIEM - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA - ROBERT L. WISE

PER DIEM - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA - ROBERT L. WISE

PER DIEM - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA - ROBERT L. WISE

PER DIEM - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K. SCHWENNESEN

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

PER DIEM - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K. SCHWENNESEN

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

PER DIEM - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K. SCHWENNESEN

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

PER DIEM - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K SCHWENNESEN

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

PER DIEM- - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

PER DIEM - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K. SCHWENNESEN

*** Confidential Business Information - Not for Release
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32.00
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32.00

32.00

32.00
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Page 16 of 21

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: ' 3/15/1996

TDDNumber: 09-9602-0003

Account Code: 67 Meals

Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON

Emergency Response

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

PER DIEM - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K. SCHWENNESEN

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

PER DIEM- - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

PER DIEM - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA - MICHAEL K. SCHWENNESEN

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

[3679] EX. RPT.#: 3679-18,19 - PER DIEM - EX. RPT.#: 3679-18,19 -

[3679] EX. RPT.#: 3679-18,19 - PER DIEM - EX. RPT.#: 3679-18,19 -

PER DIEM - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR

PER DIEM - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR

PER DIEM - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA - JAY J. GUEVARRA

PER DIEM - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR

PER DIEM - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR

PER DIEM - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA - JAY J. GUEVARRA

PER DIEM - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR

PER DIEM - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA - JAY J. GUEVARRA

PER DIEM - - SANTA FE DERAILMENT - FRANK H. CASTRO-WEHR

PER DIEM - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA - JAY J. GUEVARRA

PER DIEM - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA - JAY J. GUEVARRA

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA - STEVEN WALDER

SANTA FE DERAILMENT - EL CAJON

Emergency Response

TDDNumber: 09-9602-0003 Site Name/Task Desc:

Account Code: 70 Contract Owned Vehicle Repair

OIL CHANGE FOR TAT VEHICLE - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BERNARDINO) CA - JAY J. GUEVARRA

TDDNumber: 09-9602-0004

Account Code: 06 Computer Usage

IBMpc 330 586/100 - 2/14/96 08:27:39 -

IBMpc 330 586/100 - 2/13/96 16:12:21 -

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

32.00

32.00

32.00

32.00

32.00

16.00

16.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

18.00

32.00

1,122.00

31.98

31.98

14.43

.30

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report Page 17 of 21

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 2

Month Ending: 02/24/1996 Date: 3/15/1996

TDDNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

* ~ _. „„ _ . ,, General Project Management
Account Code: 06 Computer Usage

IBMpc330586/100-2/13/9610:30:49- 37.83

IBMpc 330 586/100-2/13/96 10:25:10- .45

IBMpc 330 586/100-2/13/96 08:43:52- 10.50

IBMpc 330 586/100-2/13/96 08:12:50- .91

IBMpc 330 586/100-2/13/96 08:09:49- . .24

IBMpc 330 586/100-2/13/96 07:53:43- 1.09

IBMpc 330 586/100-2/13/96 07:35:54- 1.93

I BMpc 330 586/100 - 2/12/96 15:53:27 - 4.05

NOTE BOOK COMPUTER - 2/14/9615:47:00 - 25.00

IBMpc 330 586/100 - 2/12/96 14:53:04 - 2.82

DEC 486/50 GRAPHICS / TECHNICAL - 2/24/96 16:29:25 - 5.71

IBMpc 330 586/100 - 2/26/96 13:55:51 - 18.27

IBMpc 330 586/100 - 2/12/96 14:39:59 - 1.41

IBMpc 330 586/100 - 2/12/96 07:55:52 - .99

IBMpc 330 586/100-2/26/96 16:28:49- 2.27

DEC 486/50 (TAT AREA) - 2/15/96 16:13:20 - 4.72

IBMpc 330 586/100 - 2/22/96 09:56:56 - .25

DEC 486/50 (TAT AREA) - 2/15/96 15:50:25 - .91

IBMpc 330 586/100 - 2/22/96 08:44:00 - 8.08

IBMpc 330 586/100-2/22/96 07:24:33- 7.92

DEC 486/50 (TAT AREA) - 2/15/96 15:01:28 - .43

DEC 486/50 (TAT AREA) - 2/15/96 14:38:09 - .39

IBMpc 330 586/100-2/20/96 14:48:53- .51

DEC 486/50 (TAT AREA) -2/15/96 14:19:02- .85

DEC 486/50 (TAT AREA) - 2/15/96 10:39:07 - .10

IBMpc 330 586/100-2/26/96 13:50:54- 17.64

IBMpc 330 586/100 - 2/22/96 14:47:27 - 12.26

DEC 486/50 (TAT AREA) - 2/15/96 09:34:57 - 6.42

DEC 486/50 (TAT AREA) - 2/14/96 08:05:32 - .63

IBMpc 330 586/100 - 2/21 /96 14:23:34 - .08

DEC 486/50 (TAT AREA) - 2/13/96 15:13:48 - 15.12

DEC 486/50 (TAT AREA) - 2/13/96 12:53:13 - 15.81

IBMpc 330 586/100 -2/20/9611:17:33- ' 1.24

*** Confidential Business Information - Not for Release ***

I I I I I < I I I I I 1 1 I I



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 18 of 21

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDDNumber: 09-9602-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

IBMpc 330 586/100 - 2/20/96 10:25:32 -

DEC 486/50 (TAT AREA) - 2/13/96 09:40:41 -

DEC 486/50 (TAT AREA) - 2/12/9616:16:49 -

IBMpc 330 586/100 - 2/20/96 08:38:06 -

DEC 486/50 (TAT AREA) - 2/12/96 14:45:52 -

DEC 486/50 (TAT AREA) - 2/12/96 14:09:27 -

DEC 486/50 (TAT AREA) - 2/21/9614:21:22 -

DEC 486/50 (TAT AREA) - 2/21/9614:10:34 -

DEC 486/50 - 2/15/96 15:48:30 -

DEC 486/50 - 2/14/96 12:24:13 -

DEC 486/50 - 2/22/9616:17:04 -

DEC 486/50 - 2/13/96 07:53:01 -

DEC 486/50 - 2/21/96 13:25:22 -

DEC 486/50 - 2/20/9615:15:54 -

DEC 486/50 - 2/16/96'13:58:44 -

DEC 486/50 - 2/20/96 14:50:13 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/22/96 -

DEC 486/50 - 2/14/96 13:50:29 -

DEC 486/50 - 2/14/96 13:46:39 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/22/96 -

DEC 486/50 - 2/12/96 17:16:22 -

DEC 486/50 - 2/12/9614:24:30 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/20/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/20/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/16/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/19/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/15/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/14/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/14/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/13/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/13/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/12/96 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/16/9615:33:51 -

*** Confidential Business Information - Not for Release

1.34

.10
1.15
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Page 19 of 21

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDDNumber: 09-9602-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

NORTHGATE 486/33 - ADMINISTRATIVE - 2/16/96 14:51:30 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 2/14/96 15:07:29 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 2/12/9615:00:19 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 2/12/96 12:00:27 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 2/9/96 13:19:42 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/15/96 17:57:37 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/15/96 16:54:45 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/15/96 08:51:45 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/14/96 15:11:56 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 2/6/96 17:18:23 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/14/96 14:34:22 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/13/96 15:44:43 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/12/96 17:02:26 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/12/96 14:11:02 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 2/6/96 14:54:51 -

IBMpc 330 586/100 - 2/19/9615:46:33 -

IBMpc 330 586/100 - 2/19/96 11:18:06 -

IBMpc 330 586/100 - 2/15/96 15:30:10 -

IBMpc 330 586/100 - 2/15/96 13:26:27 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 2/5/96 18:40:04-

IBMpc 330 586/100 - 2/15/96 09:01:57 -

IBMpc 330 586/100 - 2/15/96 08:45:49 -

IBMpc 330 586/100 - 2/14/96 16:36:16 -

IBMpc 330 586/100 - 2/14/96 10:39:12 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 2/5/96 18:32:59 -

IBMpc 330 586/100 - 2/14/9610:38:29 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/20/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/22/96 -

IBMpc 330 586/100 - 2/14/96 09:29:08 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/22/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/22/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/22/96 -

IBMpc 330 586/100 - 2/13/96 14:59:07 -

*** Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 20 of 21

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDDNumber: 09-9602-0004

Account Code: 06 Computer Usage

IBMpc 330 586/100 - 2/13/96 13:47:20 -

IBMpc 330 586/100 - 2/13/96 13:38:29 -

IBMpc 330 586/100 - 2/13/96 08:43:14 -

IBMpc 330 586/100 - 2/13/96 08:40:28 -

DEC 486/50 - 2/22/96 16:19:21 -

DEC 486/50 (TAT AREA) - 2/19/9610:43:09 -

DEC 486/50 (TAT AREA) - 2/21/9613:47:09 -

IBMpc 330 586/100 - 2/13/96 08:37:51 -

IBMpc 330 586/100 - 2/13/96 08:27:25 -

DEC 486/50 (TAT AREA) - 2/22/96 07:35:47 -

DEC 486/50 (TAT AREA) - 2/22/9611:55:35 -

IBMpc 330 586/100 - 2/13/96 07:33:42 -

IBMpc 330 586/100 - 2/20/96 08:47:09 -

IBMpc 330 586/100 - 2/20/96 08:52:18 -

IBMpc 330 586/100 - 2/20/96 09:09:10 -

IBMpc 330 586/100 - 2/13/96 07:24:14-

IBMpc 330 586/100 - 2/12/96 12:02:15 -

IBMpc 330 586/100 - 2/20/96 11:33:29 -

IBMpc 330 586/100 - 2/20/96 15:50:00 -

IBMpc 330 586/100 - 2/12/96 11:14:37 -

IBMpc 330 586/100 - 2/21/9614:28:40 -

IBMpc 330 586/100 - 2/22/9610:11:41 -

IBMpc 330 586/100 - 2/22/9613:59:01 -

IBMpc 330 586/100-2/12/96 11:07:51 -

IBMpc 330 586/100 - 2/12/96 08:40:51 -

IBMpc 330 586/100 - 2/20/96 09:34:29 -

IBMpc 330 586/100 - 2/20/96 09:35:03 -

IBMpc 330 586/100 - 2/19/96 14:23:50 -

IBMpc 330 586/100 - 2/21/96 10:30:16 -

IBMpc 330 586/100 - 2/21/9612:26:22 -

IBMpc 330 586/100 - 2/21 /9614:31:27 -

IBMpc 330 586/100 - 2/19/9613:25:36 -

IBMpc 330 586/100 - 2/16/96 16:20:47 -

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

,96

.91

.09

.27

.84
6.66
.41
.23

.82

1.53

5.49

.38

.55

1.84
.61

.25
33.15

1.57

8.01

5.19

11.56

14.85
.73
.67

.94

.02

.24

9.75
.45
.82

14.41

.34

1.18

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 21 of 21

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDDNumber: 09-9602-0004

Account Code: 06 Computer Usage

IBMpc 330 586/100 - 2/16/96 14:23:02 -

IBMpc 330 586/100 - 2/22/96 09:59:32 -

IBMpc 330 586/100 - 2/16/96 09:19:30 -

IBMpc 330 586/100 - 2/26/96 23:43:18 -

IBMpc 330 586/100 - 2/27/96 00:30:44 -

IBMpc 330 586/100 - 2/26/96 08:42:17 -

I BMpc 330 586/100 - 2/16/96 08:44:09 -

IBMpc 330 586/100 - 2/15/96 13:23:10 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 2/23/9614:04:31 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 2/23/9617:47:42 -

IBMpc 330 586/100 - 2/15/96 11:20:07 -

IBMpc 330 586/100 - 2/14/96 10:39:56 -

TDDNumber: 09-9602-0006

Account Code: 06 Computer Usage

VAX 4000 (500) - BUFFALO - 2/22/96 -

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Site Name/Task Desc: ELECTRITE ASSESSMENT

Preliminary Assessments

10.90

.81

.60

5.29
8.60

3.61

1.32

36.07

11.98

1.56
.03

4.48

672.75

2.05

2.05

TOTAL FOR: START Region 9 $8.770.03]

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Page 1 of 17

Contract Number: 68-W6-0010

Month Ending: 02/24/1996

Voucher: 2

Date: 3/15/1996

Account Code: 06 Computer Usage

TDD Number Site Name/Task Desc

09-9601 -0001 EPA REGION IX SPILL PHONE/Regional Response Center Support

09-9601 -0001 EPA REGION IX SPILL PHONE/Regional Response Center Support

09-9601 -0001 EPA REGION IX SPILL PHONE/Regional Response Center Support

09-9601 -0001 EPA REGION IX SPILL PHONE/Regional Response Center Support

09-9601 -0001 EPA REGION IX SPILL PHONE/Regional Response Center Support

09-9601 -0001 EPA REGION IX SPILL PHONE/Regional Response Center Support

09-9601 -0001 EPA REGION IX SPILL PHONE/Regional Response Center Support

09-9601 -0001 EPA REGION IX SPILL PHONE/Regional Response Center Support

09-9601 -0001 EPA REGION IX SPILL PHONE/Regional Response Center Support

09-9601 -0001 EPA REGION IX SPILL PHONE/Regional Response Center Support

09-9601 -0001 EPA REGION IX SPILL PHONE/Regional Response Center Support

09-9601 -0001 EPA REGION IX SPILL PHONE/Regional Response Center Support

09-9601 -0001 EPA REGION IX SPILL PHONE/Regional Response Center Support

09-9601 -0001 EPA REGION IX SPILL PHONE/Regional Response Center Support

09-9601 -0002 ON-CALL RESPONSE CALL OUT/Regional Response Center Support

09-9601 -0002 ON-CALL RESPONSE CALL OUT/Regional Response Center Support

09-9601 -0002 ON-CALL RESPONSE CALL OUT/Regional Response Center Support

09-9601 -0002 ON-CALL RESPONSE CALL OUT/Regional Response Center Support

09-9601 -0002 ON-CALL RESPONSE CALL OUT/Regional Response Center Support

09-9601 -0002 ON-CALL RESPONSE CALL OUT/Regional Response Center Support

09-9601 -0002 ON-CALL RESPONSE CALL OUT/Regional Response Center Support

09-9601 -0002 ON-CALL RESPONSE CALL OUT/Regional Response Center Support

09-9601 -0002 ON-CALL RESPONSE CALL OUT/Regional Response Center Support

09-9601 -0002 ON-CALL RESPONSE CALL OUT/Regional Response Center Support

09-9601 -0003 EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergency Pr

09-9601-0003 EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergency Pr

09-9601 -0003 EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergency Pr

09-9601 -0003 EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergency Pr

09-9601 -0003 EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergency Pr

09-9601 -0003 EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergency Pr

09-9601 -0003 EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergency Pr

09-9601 -0003 EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergency Pr

Description

DEC 486/50 (TAT AREA) - 2/15/96 07:49:46 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/13/96 13:50:22 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/12/96 13:04:18 -

DEC 486/50 -1/30/9612:45:30 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/19/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/8/96 -

DEC 486/50 (TAT AREA) - 2/8/96 12:17:38 -

DEC 486/50 (TAT AREA) - 2/8/96 10:25:16 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/15/96 08:14:27 -

DEC 486/50 (TAT AREA) - 2/8/9615:30:49 -

DEC 486/50 (TAT AREA) - 2/8/96 15:22:29 -

DEC 486/50 (TAT AREA) - 2/14/96 15:20:36 -

DEC 486/50 (TAT AREA) - 2/13/96 12:23:43 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/13/96 00:28:32 -

DEC 486/50 -1/30/96 10:39:52 -

MICROVAX 3100 (80) - SAN FRANCISCO -1/30/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/14/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/12/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/15/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/9/96 -

DEC 486/50 -1/30/96 10:42:52 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/15/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/15/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/7/96 -

NORTHGATE 486/33 DX - 2/13/96 14:30:56 -

NOTE BOOK COMPUTER - 2/24/96 17:00:00 -

DEC 486/50 - 2/21/96 10:59:53 -

NORTHGATE 486/33 DX - 2/15/96 08:01:26 -

NORTHGATE 486/33 DX - 2/15/96 07:03:18 -

DEC 486/50 (TAT AREA) - 2/14/96 09:40:57 -

DEC 486/50 - 2/6/96 12:56:18 -

NOTE BOOK COMPUTER -1/27/96 17:00:00 -

2.62
8.43

8.94

.01
2.48
2.25

3.92

2.82

3.10
1.27
.39

1.76
.89

4.18

.03

3.76

3.78

4.62
4.57
.68
.02

4.23

.32

4.90

21.85

100.80

44.52

58.35

4.46

37.82

19.60

110.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Page 2 of 17

Contract Number:

Month Ending:

Account Code:

TDD Number

09-9601-0003

09-9601-0003

09-9601-0003

09-9601-0003

09-9601-0003

09-9601-0003

09-9601-0003

09-9601-0004

09-9601-0004

09-9601-0004

09-9601-0005

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0009

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

I

68-W6-0010

02/24/1996

06 Computer Usage

Site Name/Task Desc Description

EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergency Pr DEC 486/50 - 2/20/96 12:14:08 -

EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergency Pr NORTHGATE 486/33 DX - 2/1 4/96 07:21 :21 -

EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergency Pr DEC 486/50 - 2/21/96 15:15:38 -

EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergency Pr DEC 486/50 (TAT AREA) - 2/14/96 09:25:12 -

EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergency Pr NORTHGATE 486/33 DX - 2/1 3/96 06: 1 7:03 -

EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergency Pr DEC 486/50' (TAT AREA) - 2/15/96 08:18:04 -

EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergency Pr DEC 486/50 (TAT AREA) - 2/22/96 12:53:38 -

EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepared MICROVAX 31 00 (80) - SAN FRANCISCO - 2/1 9/96 -

EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepared MICROVAX 31 00 (80) - SAN FRANCISCO - 2/20/96 -

EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepared MICROVAX 3100 (80) - SAN FRANCISCO - 2/21/96 -

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT/Chemical Safety AuditsDEC 486/50 - 2/13/96 09:08:52 -

FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring DEC 486/50 - 1 /29/96 1 5:57:26 -

FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring DEC 486/50 - 1/30/96 09:44:17 -

FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring MICROVAX 31 00 (80) - SAN FRANCISCO - 2/1 2/96 -

FRONTIER FERTILJZER/Removal Action/Investigation/Monitoring DEC 486/50 - 1/30/96 10:41 :19 -

FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring DEC 486/50 - 1 /30/96 1 0:46:37 -

FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring DEC 486/50 - 2/2/96 1 0:30:47 -

FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring DEC 486/50 - 1/30/96 14:16:12 -

FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring DEC 486/50 - 1/29/96 13:42:18 -

FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring MICROVAX 3100 (80) - SAN FRANCISCO - 1/29/96 -

FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring DEC 486/50 (TAT AREA) - 1/29/96 14:28:39 -

FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring DEC 486/50 (TAT AREA) - 1/31/96 09:44:51 -

FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring MICROVAX 31 00 (80) - SAN FRANCISCO - 2/1 /96 -

FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring DEC 486/50 (TAT AREA) - 1 /31 /96 1 3:34:37 -

CENTRAL EUREKA MINE (MESA DE ORO)/Removal Action/lnvestigatio IBMpc 330 586/100 - 2/15/96 12:13:45 -

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatNOTE BOOK COMPUTER - 1/27/96 17:00:00 -

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatDEC 486/50 (TAT AREA) - 1/30/96 16:13:55 -

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatDEC 486/50 (TAT AREA) - 1/29/96 16:38:33 -

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatDEC 486/50 (TAT AREA) - 1/30/96 15:55:46 -

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatMICROVAX 31 00 (80) - SAN FRANCISCO - 2/1 2/96 -

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatDEC 486/50 (TAT AREA) - 2/16/96 08:52:01 -

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatDEC 486/50 (TAT AREA) - 2/9/96 14:09:24 -

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Account Code: 06 Computer Usage

Page 3 of 17

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDD Number

09-9601-0010

09-9601-0010

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0018

09-9601-0018

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

Site Name/Task Desc Description

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatDEC 486/50 (TAT AREA) - 2/6/96 08:39:09 -

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatNOTE BOOK COMPUTER - 2/24/96 17:00:00 -

SPARKS SOLVENT/FUEL PLUME/Removal Support (PRP/State)

SPARKS SOLVENT/FUEL PLUME/Removal Support (PRP/State)

SPARKS SOLVENT/FUEL PLUME/Removal Support (PRP/State)

SPARKS SOLVENT/FUEL PLUME/Removal Support (PRP/State)

SANDERS AVIATION/Expanded Site Inspection/Remedial Investigation

DEC 486/50 (TAT AREA) - 2/23/96 08:39:57 -

NOTE BOOK COMPUTER - 2/24/96 17:00:00 -

NOTE BOOK COMPUTER - 1/27/96 17:00:00 -

DEC 486/50 - 2/22/96 15:38:58 -

DEC 486/50 - 1/31/96 11:20:17 -

SANDERS AVIATION/Expanded Site Inspection/Remedial Investigation DEC 486/50 (TAT AREA) - 2/21 /96 14:55:38 -

SANDERS AVIATION/Expanded Site Inspection/Remedial Investigation DEC 486/50 (TAT AREA) - 2/21/96 14:56:10 -

SANDERS AVIATION/Expanded Site Inspection/Remedial Investigation

SANDERS AVIATION/Expanded Site Inspection/Remedial Investigation

SANDERS AVIATION/Expanded Site Inspection/Remedial Investigation

YAVAPAI PENTA POND/Removal Support (PRP/State)

YAVAPAI PENTA POND/Removal Support (PRP/State)

YAVAPAI PENTA POND/Removal Support (PRP/State)

YAVAPAI PENTA POND/Removal Support (PRP/State)

YAVAPAI PENTA POND/Removal Support (PRP/State)

YAVAPAI PENTA POND/Removal Support (PRP/State)

YAVAPAI PENTA POND/Removal Support (PRP/State)

YAVAPAI PENTA POND/Removal Support (PRP/State)

YAVAPAI PENTA POND/Removal Support (PRP/State)

DEC 486/50 - 2/22/96 16:15:47 -

DEC 486/50 -1/31/96 08:07:11 -

DEC 486/50 (TAT AREA) - 2/22/96 08:12:02 -

DEC 486/50 - 2/15/96 09:35:10 -

DEC 486/50 (TAT AREA) -1/30/96 14:45:52 -

DEC 486/50 - 2/16/96 15:31:09 -

DEC 486/50 - 2/16/96 09:35:25 -

DEC 486/50 - 2/15/96 10:20:07 -

DEC 486/50 - 2/15/96 09:46:43 -

DEC 486/50 (TAT AREA) - 2/1/96 13:51:57 -

DEC 486/50 - 2/15/96 10:32:43 -

DEC 486/50 (TAT AREA) - 2/15/96 13:17:25 -

SUPERCHROME PLATING & ENGINEERING COVRemoval Action/Invest DEC 486/50 GRAPHICS / TECHNICAL - 1/30/96 11:13:34 -

SUPERCHROME PLATING & ENGINEERING COVRemoval Action/lnvestDEC 486/50 GRAPHICS / TECHNICAL - 1/31/96 14:23:23 -

SUPERCHROME PLATING & ENGINEERING COVRemoval Action/lnvestNORTHGATE 486/33 - ADMINISTRATIVE - 2/22/96 14:53:23 -

SUPERCHROME PLATING & ENGINEERING CO./Removal Action/lnvestDEC 486/50 GRAPHICS / TECHNICAL - 2/15/96 14:16:36 -

SUPERCHROME PLATING & ENGINEERING COTRemoval Action/lnvestNORTHGATE 486/33 - ADMINISTRATIVE - 2/23/96 13:32:01 -

SUPERCHROME PLATING & ENGINEERING CO./Removal Action/lnvestNORTHGATE 486/33 - ADMINISTRATIVE - 2/23/96 16:31:03 -

SUPERCHROME PLATING & ENGINEERING CO./Removal Action/lnvestNORTHGATE 486/33 - ADMINISTRATIVE - 2/6/96 20:41:14 -

SUPERCHROME PLATING 4 ENGINEERING COTRemoval Action/lnvestDEC 486/50 GRAPHICS / TECHNICAL - 2/7/96 11:43:32 -

SUPERCHROME PLATING & ENGINEERING COVRemoval Action/lnvestNORTHGATE 486/33 - ADMINISTRATIVE - 2/23/96 17:12:39 -

SUPERCHROME PLATING & ENGINEERING COVRemoval Action/lnvestNORTHGATE 486/33 - ADMINISTRATIVE - 2/7/96 16:03:41 -

SUPERCHROME PLATING & ENGINEERING COVRemoval Action/lnvestDEC 486/50 GRAPHICS / TECHNICAL - 2/6/96 16:06:45 -
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Other Direct Cost Detail Report

By Cost Element
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Table F-8e

Page 4 of 17

Contract Number:

Month Ending:

Account Code:

TDD Number

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0020

09-9601-0020

09-9601-0020

09-9601-0020

09-9601-0020

09-9601-0020

09-9601-0020

09-9601-0020

09-9601-0020

09-9601-0020

09-9601-0020

09-9601-0020

09-9601-0021

09-9601-0021

09-9601-0021

09-9601-0021

09-9602-0003

68-W6-0010

02/24/1996

06 Computer Usage

Site Name/Task Desc Description

SUPERCHROME PLATING 4 ENGINEERING COVRemoval Action/lnvestNORTHGATE 486/33 - ADMINISTRATIVE - 2/8/96 10:19:40 -

SUPERCHROME PLATING & ENGINEERING COVRemoval Action/lnvestDEC 486/50 GRAPHICS / TECHNICAL - 2/5/96 15:22:54 -

SUPERCHROME PLATING & ENGINEERING COVRemoval Action/lnvestNORTHGATE 486/33 - ADMINISTRATIVE - 2/6/96 19:15:54 -

SUPERCHROME PLATING & ENGINEERING COVRemoval Action/lnvestDEC 486/50 GRAPHICS / TECHNICAL - 2/1 5/96 08:34:1 0 -

SUPERCHROME PLATING & ENGINEERING COVRemoval Action/lnvestNOTE BOOK COMPUTER - 2/22/96 20:04:00 -

SUPERCHROME PLATING & ENGINEERING COVRemoval Action/lnvestDEC 486/50 GRAPHICS / TECHNICAL - 2/7/96 10:06:56 -

SUPERCHROME PLATING 4 ENGINEERING COVRemoval Action/lnvestNORTHGATE 486/33 - ADMINISTRATIVE - 2/7/96 15:29:50 -

SUPERCHROME PLATING 4 ENGINEERING COVRemoval Action/lnvestNORTHGATE 486/33 - ADMINISTRATIVE - 2/6/96 12:36:09 -

SUPERCHROME PLATING 4 ENGINEERING COVRemoval Action/lnvestDEC 486/50 GRAPHICS / TECHNICAL - 2/14/96 1 1 :49:47 -

SUPERCHROME PLATING 4 ENGINEERING COVRemoval Action/lnvestDEC 486/50 GRAPHICS / TECHNICAL - 2/22/96 1 1 :43:1 2 -

SUPERCHROME PLATING 4 ENGINEERING COVRemoval Action/lnvestDEC 486/50 GRAPHICS / TECHNICAL - 2/1 7/96 1 7:1 0:28 -

SUPERCHROME PLATING 4 ENGINEERING COVRemoval Action/lnvestDEC 486/50 GRAPHICS / TECHNICAL - 2/1 5/96 1 2:19:59 -

SUPERCHROME PLATING 4 ENGINEERING COVRemoval Action/lnvestDEC 486/50 GRAPHICS / TECHNICAL - 2/1 2/96 1 0:56:03 -

SUPERCHROME PLATING 4 ENGINEERING COVRemoval Action/lnvestDEC 486/50 GRAPHICS / TECHNICAL - 2/1 6/96 1 0:1 5:21 -

SUPERCHROME PLATING 4 ENGINEERING COVRemoval Action/lnvestDEC 486/50 GRAPHICS / TECHNICAL - 2/1 2/96 22:43:55 -

HAWAII TECHNICAL ASSISTANCE/Multi-Media Surveys 4 Inspections DEC 486/50 GRAPHICS / TECHNICAL - 2/6/96 1 3:25:26 -

HAWAII TECHNICAL ASSISTANCE/Mutti-Media Surveys 4 Inspections DEC 486/50 GRAPHICS / TECHNICAL - 2/6/96 09:47:1 6 -

HAWAII TECHNICAL ASSISTANCE/Multi-Media Surveys 4 Inspections DEC 486/50 GRAPHICS / TECHNICAL - 2/7/96 1 0:47:57 -

HAWAII TECHNICAL ASSISTANCE/Multi-Media Surveys 4 Inspections NORTHGATE 486/33 - ADMINISTRATIVE - 2/1 2/96 1 4:24:04 -

HAWAII TECHNICAL ASSISTANCE/Multi-Media Surveys 4 Inspections NORTHGATE 486/33 - ADMINISTRATIVE - 2/8/96 1 6:43:45 -

HAWAII TECHNICAL ASSISTANCE/Multi-Media Surveys 4 Inspections NORTHGATE 486/33 - ADMINISTRATIVE - 2/8/96 14:31 :21 -

HAWAII TECHNICAL ASSISTANCE/Multi-Media Surveys 4 Inspections NORTHGATE 486/33 - ADMINISTRATIVE - 2/7/96 1 1 :02:50 -

HAWAII TECHNICAL ASSISTANCE/Multi-Media Surveys 4 Inspections NORTHGATE 486/33 - ADMINISTRATIVE - 2/9/96 1 4:20:54 -

HAWAII TECHNICAL ASSISTANCE/Mutti-Media Surveys 4 Inspections DEC 486/50 GRAPHICS / TECHNICAL - 2/1 2/96 1 3:42:06 -

HAWAII TECHNICAL ASSISTANCE/Multi-Media Surveys 4 Inspections DEC 486/50 GRAPHICS / TECHNICAL - 2/8/96 1 3:50:40 -

HAWAII TECHNICAL ASSISTANCE/Multi-Media Surveys 4 Inspections DEC 486/50 GRAPHICS / TECHNICAL - 2/1 2/96 1 3:03:52 -

HAWAII TECHNICAL ASSISTANCE/Mutti-Media Surveys 4 Inspections DEC 486/50 GRAPHICS / TECHNICAL - 2/7/96 1 4:28:05 -

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments VAX 4000 (500) - BUFFALO - 2/21/96 -

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments DEC 486/50 (TAT AREA) - 2/21 /96 1 4:01 :26 -

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments NORTHGATE 486/33 - ADMINISTRATIVE - 2/1 5/96 1 9:01 :00 -

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments MICROVAX 31 00 (80) - SAN FRANCISCO - 2/1 3/96 -

SANTA FE DERAILMENT - EL CAJON/Emergency Response NOTE BOOK COMPUTER - 2/7/96 1 4:33:00 -

*** Confidential Business Information - Not for Release ***
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Date: 3/15/1996
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By Cost Element

START Region 9
Table F-8e

Page S of 17

Contract Number: 68-W6-0010

Month Ending: 02/24/1996

Voucher: 2

Date: 3/15/1996

Account Code: 06 Computer Usage

TDD Number
09-9602-0003
09-9602-0003
09-9602-0003
09-9602-0003
09-9602-0003
09-9602-0003
09-9602-0003
09-9602-0003
09-9602-0003
09-9602-0003
09-9602-0003
09-9602-0003
09-9602-0003
09-9602-0003
09-9602-0003
09-9602-0003
09-9602-0003
09-9602-0003
09-9602-0003
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004

Site Name/Task Desc

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FB DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

Description

NOTE BOOK COMPUTER - 2/6/96 17:43:00 -

NOTE BOOK COMPUTER - 2/11 /96 14:41:00 -

NOTE BOOK COMPUTER - 2/9/96 08:15:00 -

NOTE BOOK COMPUTER - 2/6/96 15:19:00 -

NOTE BOOK COMPUTER - 2/19/96 07:33:00 -

NOTE BOOK COMPUTER - 2/10/96 07:54:00 -

NOTE BOOK COMPUTER - 2/8/96 08:02:00 -

NOTE BOOK COMPUTER - 2/9/96 07:40:00 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/14/96 -

NOTE BOOK COMPUTER - 2/5/96 20:21:00 -

NOTE BOOK COMPUTER - 2/5/96 12:28:00 -

NOTE BOOK COMPUTER - 2/4/9610:00:00 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/20/96 -

NOTE BOOK COMPUTER - 2/9/96 09:12:00 -

NOTE BOOK COMPUTER - 2/7/96 20:11:00 -

NOTE BOOK COMPUTER - 2/7/96 07:53:00 -

NOTE BOOK COMPUTER - 2/21/96 17:57:00 -

NOTE BOOK COMPUTER - 2/18/96 16:07:00 -

NOTE BOOK COMPUTER - 2/10/9615:05:00 -SANTA FE DERAILMENT - EL CAJON/Emergency Response

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/13/96 16:12:21 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/13/96 10:30:49 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/13/96 10:25:10 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementMICROVAX 3100 (80) - SAN FRANCISCO - 2/22/96

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/13/96 08:09:49 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/13/96 07:53:43 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementMICROVAX 3100 (80) - SAN FRANCISCO - 2/22/96

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/26/96 13:55:51 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/12/96 14:39:59 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 (TAT AREA) - 2/15/96 16:13:20 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 (TAT AREA) - 2/15/96 15:50:25 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/22/96 07:24:33 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 (TAT AREA) - 2/15/96 15:01:28 -

*** Confidential Business Information - Not for Release ***
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Table F-8e

Page 6 of 17

Contract Number:

Month Ending:

Account Code:

TDD Number

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

I I

68-W6-0010

02/24/1996

06 Computer Usage

Site Name/Task Desc Description

.ON-GOING START PROGRAM SUPPORT/General Project ManagementMICROVAX 31 00 (80) - SAN FRANCISCO - 2/22/96 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 (TAT AREA) - 2/1 5/96 1 4:1 9:02 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/22/96 14:47:27 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 (TAT AREA) - 2/15/96 09:34:57 -

ON-GOING START PROGRAM SUPPORT/General Project'ManagementDEC 486/50 (TAT AREA) - 2/1 3/96 1 5:1 3:48 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/20/96 1 1 :17:33 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/20/96 1 0:25:32 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 (TAT AREA) - 2/1 3/96 09:40:41 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 GRAPHICS / TECHNICAL - 2/24/96 16:29:25 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 (TAT AREA) - 2/21/96 14:10:34 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 - 2/1 5/96 1 5:48:30 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 - 2/13/96 07:53:01 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 - 2/1 6/96 1 3:58:44 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementMICROVAX 31 00 (80) - SAN FRANCISCO - 2/22/96 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 - 2/14/96 13:50:29 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 (TAT AREA) - 2/21/96 14:21 :22 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementMICROVAX 3100 (80) - SAN FRANCISCO - 2/19/96 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementMICROVAX 3100 (80) - SAN FRANCISCO - 2/20/96 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementMICROVAX 3100 (80) - SAN FRANCISCO - 2/16/96 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 - 2/20/96 1 5:1 5:54 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/20/96 08:47:09 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/22/96 09:59:32 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementMICROVAX 31 00 (80) - SAN FRANCISCO - 2/1 3/96 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementMICROVAX 3100 (80) - SAN FRANCISCO - 2/14/96 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 - 2/20/96 14:50:13 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/20/96 08:52:18 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/26/96 23:43:18 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/22/96 10:1 1 :41 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/21/96 10:30:16 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/1 00 - 2/21 /96 1 2:26:22 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementMICROVAX 31 00 (80) - SAN FRANCISCO - 2/22/96 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 (TAT AREA) - 2/22/96 07:35:47 -

*** Confidential Business Information - Not for Release ***

1 1 1 1 1 1 1 1 1 1 1

Voucher: 2

Date: 3/15/1996

.19

.85

12.26

6.42

15.12
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1.34
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1.96

1.24

.13

5.03

22.02
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.55

.81

1.32
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1.84
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By Cost Element
START Region 9
Table F-8e

Page 7 of 17

Contract Number: 68-W6-0010

Month Ending: 02/24/1996

Voucher: 2

Date: 3/15/1996

Account Code: 06 Computer Usage

TDD Number Site Name/Task Desc Description

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/21/96 14:31:27 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 GRAPHICS / TECHNICAL - 2/15/96 17:57:37 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/20/96 09:35:03 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Management! BMpc 330 586/100 - 2/27/96 00:30:44 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/20/96 09:34:29 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100-2/22/96 13:59:01 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/20/96 14:48:53 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 (TAT AREA) - 2/22/96 11:55:35 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/20/96 11:33:29 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/26/96 08:42:17 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/20/96 15:50:00 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/26/96 13:50:54 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General. Project ManagementMICROVAX 3100 (80) - SAN FRANCISCO - 2/12/96 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/12/96 15:53:27 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementNORTHGATE 386/33 - C. HOUSTON OFFICE - 2/23/96 17:47:42 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementMICROVAX 3100 (80) - SAN FRANCISCO - 2/13/96 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementNORTHGATE 386/33 - C. HOUSTON OFFICE - 2/23/96 14:04:31 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementMICROVAX 3100 (80) - SAN FRANCISCO - 2/15/96 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementMICROVAX 3100 (80) - SAN FRANCISCO - 2/14/96 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/20/96 08:38:06 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/20/96 09:09:10 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementNORTHGATE 486/33 - ADMINISTRATIVE - 2/16/96 14:51:30 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementMICROVAX 3100 (80) - SAN FRANCISCO - 2/22/96 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementMICROVAX 3100 (80) - SAN FRANCISCO - 2/20/96 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementMICROVAX 3100 (80) - SAN FRANCISCO - 2/20/96 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/22/96 09:56:56 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 - 2/22/96 16:19:21 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 - 2/12/96 14:24:30 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 - 2/12/96 17:16:22 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 - 2/14/96 13:46:39 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 (TAT AREA) - 2/19/9610:43:09 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Management! BMpc 330 586/100 - 2/21 /96 14:28:40 -

14.41
4.45

.24
8.60

.02

.73

.51

5.49

1.57

3.61
8.01

17.64
4.42
4.05
1.56

.91

11.98

.34

4.38

.98

.61

.53
6.13
.14

.11

.25

.84

4.57

1.56
.43

6.66
11.56

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Account Code: 06 Computer Usage

Page 8 of 17

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDD Number Site Name/Task Desc Description

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 - 2/22/96 16:17:04 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 - 2/14/96 12:24:13 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/22/96 08:44:00 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 (TAT AREA) - 2/12/96 14:09:27 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 (TAT AREA) - 2/12/9614:45:52 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 (TAT AREA) - 2/12/96 16:16:49 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 - 2/21 /96 13:25:22 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 (TAT AREA) - 2/13/96 12:53:13 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/21/96 14:23:34 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 (TAT AREA) - 2/14/96 08:05:32 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementNORTHGATE 486/33 - ADMINISTRATIVE - 2/16/96 15:33:51 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 (TAT AREA) - 2/15/96 10:39:07 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementNORTHGATE 386/33 - C. HOUSTON OFFICE - 2/14/96 15:07:29 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 (TAT AREA) - 2/15/96 14:38:09 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementNORTHGATE 386/33 - C. HOUSTON OFFICE - 2/12/96 15:00:19 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementNORTHGATE 386/33 - C. HOUSTON OFFICE - 2/12/96 12:00:27 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/26/96 16:28:49 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/12/96 07:55:52 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementNORTHGATE 386/33 - C. HOUSTON OFFICE - 2/9/96 13:19:42 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/12/96 14:53:04 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementNOTE BOOK COMPUTER - 2/14/96 15:47:00 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100-2/13/96 07:35:54 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 GRAPHICS / TECHNICAL - 2/15/96 16:54:45 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 GRAPHICS / TECHNICAL - 2/14/96 15:11:56 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/13/96 08:12:50 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/13/96 08:43:52 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementNORTHGATE 386/33 - C. HOUSTON OFFICE - 2/6/96 17:18:23 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 GRAPHICS / TECHNICAL - 2/13/96 15:44:43 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 GRAPHICS / TECHNICAL - 2/12/96 17:02:26 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/14/96 08:27:39 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 GRAPHICS / TECHNICAL - 2/12/96 14:11:02 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementNORTHGATE 386/33 - C. HOUSTON OFFICE - 2/6/96 14:54:51 -

.07
2.07
8.08
3.49
.79

1.15
1.08

15.81

.08

.63
3.69

.10
3.10

.39
50.07
4.99
2.27
.99

7.21
2.82

25.00
1.93
5.73
7.35

.91

10.50
13.92
4.28
3.46

14.43

4.84

.08

"** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Page 9 of 17

Contract Number: 68-W6-0010

Month Ending: 02/24/1996

Voucher: 2

Date: 3/15/1996

Account Code: 06 Computer Usage

TDD Number Site Name/Task Desc Description

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 (TAT AREA) - 2/21 /96 13:47:09 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/19/96 11:18:06 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/15/96 13:26:27 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementNORTHGATE 386/33 - C. HOUSTON OFFICE - 2/5/96 18:40:04 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/15/96 08:45:49 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/14/9616:36:16 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/14/9610:39:12 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementNORTHGATE 386/33 - C. HOUSTON OFFICE - 2/5/96 18:32:59 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/14/96 09:29:08 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100-2/13/96 14:59:07 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100-2/13/96 13:47:20 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100-2/13/96 13:38:29 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/13/96 08:43:14 -

09-9602-0004 ONGOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100-2/13/96 08:40:28 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100-2/13/96 08:37:51 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/13/96 08:27:25 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100-2/13/96 07:33:42 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/13/96 07:24:14 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/12/96 12:02:15 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/12/96 11:14:37 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100-2/12/96 11:07:51 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/14/96 10:38:29 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100-2/12/96 08:40:51 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/19/96 14:23:50 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/19/96 13:25:36 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/15/96 09:01:57 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/16/96 16:20:47 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/15/96 15:30:10 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/16/96 14:23:02 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/19/96 15:46:33 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/16/96 09:19:30 -

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/16/96 08:44:09 -

.41

.26
2.47
4.18
1.77
2.35
.08
.51

2.46
17.48

.96

.91

.09

.27

.23

.82

.38

.25
33.15

5.19

.67

.03

.94
9.75
.34

8.06

1.18

.23

10.90

.49

.60
1.32

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Page 10 of 17

Contract Number:

Month Ending:

Account Code:

TDD Number

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0006

Account Code:

TDD Number

09-9601-0006

09-9601-0008

09-9601-0008

09-9601-0008

09-9601-0011

09-9601-0015

09-9601-0015

09-9601-0015

Account Code:

TDD Number

09-9601-0010

Account Code:

TDD Number

09-9601-0008

09-9601-0015

68-W6-0010

02/24/1996

Voucher:

Date:

06 Computer Usage

Site Name/Task Desc Description

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/1 00 - 2/1 5/96 1 3:23:1 0 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 GRAPHICS / TECHNICAL - 2/14/96 14:34:22 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/100 - 2/15/96 1 1 :20:07 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementDEC 486/50 GRAPHICS / TECHNICAL - 2/15/96 08:51 :45 -

ON-GOING START PROGRAM SUPPORT/General Project ManagementlBMpc 330 586/1 00 - 2/1 4/96 1 0:39:56 -

ELECTRITE ASSESSMENT/Preliminary Assessments VAX 4000 (500) - BUFFALO - 2/22/96 -

07 Communications

Site Name/Task Desc

FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

CASMALIA RESOURCES/Removal Action/Investigation/Monitoring

OMEGA RECOVERY SERVICES/Removal Support (PRP/State)

OMEGA RECOVERY SERVICES/Removal Support (PRP/State)

OMEGA RECOVERY SERVICES/Removal Support (PRP/State)

Description

#74745351 - LONG DISTANCE SERVICE, 12/15/95-1/16/96, SF OFC. -

L.A. CELLULAR - CELL CALLS FEES - INV.# 10547925 01/21/96

L.A. CELLULAR - MONTHLY ACCESS FEES - INV.# 10547925 01/21/96

SPRINT - LONG DISTANCE CELL CALLS - #172791334 01/31/96 #172608264 01/3

#74745351 - LONG DISTANCE SERVICE, 12/15/95-1/16/96, SF OFC. -

L.A. CELLULAR - CELL CALLS FEES - INV.# 10547925 01/21/96

L.A. CELLULAR - MONTHLY ACCESS FEES - INV.# 10547925 01/21/96

SPRINT - LONG DISTANCE CELL CALLS - #172791334 01/31/96 #172608264 01/3

24 Sample Shipment

Site Name/Task Desc Description

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatSAMPLE ICE - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA

26 Outside Service

Site Name/Task Desc

DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

OMEGA RECOVERY SERVICES/Removal Support (PRP/State)

Description

WORLD TRADEING PRINTING CENTER - XEROX COLOR COPIES - INV.#: 19421

FROMEX - SLIDE DUPS - INV.#: 219064 01/16/96

2

3/15/1996

36.07

4.11

.03

2.97

4.48

2.05

3,541.45

2.31

16.54

51.75

7.51

48.41

2.10

52.60

2.48

183.70

2.00

2.00

12.99

93.53

Confidential Business Information - Not for Release

I I I I I I



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Page 11 of 17

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

Account Code: 26 Outside Service

TDD Number Site Name/Task Desc

09-9601 -0015 OMEGA RECOVERY SERVICES/Removal Support (PRP/State)

Account Code: 29 Postage & Delivery

TDD Number Site Name/Task Desc

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0015 OMEGA RECOVERY SERVICES/Removal Support (PRP/State)

Account Code: 41 Expendables

Description

[1745] EX. RPT.#1745-14-VIDEO DUPLICATION - EX. RPT.#1745-14

Description

#P1978314 - SHIPPING CHARGES, 1/23/96, LONG BEACH OFC.-SF OFC. -

#N9805714 - SHIPPING CHARGES, 1/16/96, LONG BEACH OFC.-USEPA, SF, CA.

32.48

139.00

5.00

6.07

11.07

TDD Number

09-9601-0010

09-9601-0010

09-9601-0021

09-9601-0021

09-9602-0003

09-9602-0003

Account Code:

Site Name/Task Desc Description

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatSTRESS BEVERAGES - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatSAMPLE ICE AND D-l WATER - - DEL NORTE-WELL SAMPLING-CRESCENT Cl

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments STEELTOE BOOTS - - NEW WORKBOOTS

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments SUPPLIES - - SITE ASSESSMENT, GABBS DRUM SITE, NYE COUNTY, NEVADA

SANTA FE DERAILMENT - EL CAJON/Emergency Response FILM - - SANTA FE DERAILMENT

SANTA FE DERAILMENT-EL CAJON/Emergency Response FILM- - SANTA FE DERAILMENT

1.78

3.19

147.22

31.86

12.50

13.56

210.11

43 Travel

TDD Number

09-9601-0002

09-9601-0006

09-9601-0006

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

Site Name/Task Desc

ON-CALL RESPONSE CALL OUT/Regional Response Center Support

FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

Description
[1606] EX. RPT.# 1606-11 - GASOLINE FOR EPA1366- EX. RPT.# 1606-11

[2819] E.R. # FR-06 - TRAVEL - E.R. # FR-06

[3044] E.R. # FF-1/12, TAT-GAS - TRAVEL - E.R. # FF-1/12, TAT-GAS,

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatGASOLINE - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatBRIDGE TOLL - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatlNCIDENTALS - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatlNCIDENTALS - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatHOTEL - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE

22.32

53.52

53.40

22.60

3.00

2.00

2.00

39.60

Confidential Business Information - Not for Release



Contract Number: 68-W6-0010

Month Ending: 02/24/1996

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Page 12 of 17

Voucher: 2

Date: 3/15/1996

Account Code: 43 Travel

TDD Number

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0011

09-9601-0011

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0021

09-9601-0021

09-9601-0021

09-9601-0021

09-9601-0021

09-9601-0021

09-9601-0021

09-9601-0021

09-9601-0021

09-9601-0021

09-9601-0021

09-9601-0021

09-9602-0003

09-9602-0003

SJte Name/Task Desc Description

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatGASOLINE - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatlNCIDENTALS - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatHOTEL - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatGAS FOR RENTAL CAR - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatBRIDGE TOLL - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatRENTAL CAR - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatGAS FOR RENTAL CAR - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigat|NCIDENTALS - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatLODGING - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatlNCIDENTALS - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatLODGING - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatlNCIDENTALS - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA

CASMALIA RESOURCES/Removal Action/Investigation/Monitoring

CASMALIA RESOURCES/Removal Action/Investigation/Monitoring

OMEGA RECOVERY SERVICES/Removal Support (PRP/State)

OMEGA RECOVERY SERVICES/Removal Support (PRP/State)

OMEGA RECOVERY SERVICES/Removal Support (PRP/State)

OMEGA RECOVERY SERVICES/Removal Support (PRP/State)

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

INCIDENTALS - - CASMALIA/REMOVAL/SANTA MARIA (SANTA BARBARA) CA

FUEL FOR TAT VEHICLE - - CASMALIA/REMOVAL/SANTA MARIA (SANTA BAR

[3684] EX. RPT.#: 20 - MILEAGE: 41 MILE @ 0.28 - EX. RPT.#: 20

[3684] EX. RPT.#: 20 - MILEAGE: 41 Ml @ 0.28 - EX. RPT.#: 20

[3684] EX. RPT.#: 20 - MILEAGE: 41 Ml @ 0.28 - EX. RPT.#: 20

[3684] EX. RPT.#: 3684-19 - MILEAGE: LBO TO OMEGA = 42 @ 0.28 - EX. RPT.#: 3

GAS FOR EPA VEHICLE - - SITE ASSESSMENT

INCIDENTALS - - SITE ASSESSMENT

INCIDENTALS - - SITE ASSESSMENT

LODGING - - SITE ASSESSMENT

INCIDENTALS - - SITE ASSESSMENT

LODGING - - SITE ASSESSMENT

INCIDENTALS - - SITE ASSESSMENT, GABBS DRUM SITE, NYE COUNTY, NEV

GASOLINE - - SITE ASSESSMENT, GABBS DRUM SITE, NYE COUNTY, NEVAD

INCIDENTALS - - SITE ASSESSMENT, GABBS DRUM SITE, NYE COUNTY, NEV

HOTEL - - SITE ASSESSMENT, GABBS DRUM SITE, NYE COUNTY, NEVADA

INCIDENTALS - - SITE ASSESSMENT, GABBS DRUM SITE. NYE COUNTY, NEV

HOTEL - - SITE ASSESSMENT, GABBS DRUM SITE, NYE COUNTY, NEVADA

BUSINESS PHONE - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, C

INCIDENTALS - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA

21.27

2.00

39.60

2.75

1.00

336.26

22.50

2.00

39.60

2.00

39.60

2.00

1.00

27.57

11.48

11.48

11.48

11.76

28.32

2.00

2.00

40.00

1.00

40.00

2.00

28.50

2.00

40.00

1.00

40,00

8.71

1.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By Cost Element

START Region 9
Table F-8e

Page 13 of 17

Contract Number: 68-W6-0010

Month Ending: 02/24/1996

Voucher: 2

Date: 3/15/1996

Account Code: 43 Travel

TDD Number Site Name/Task Desc

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

Description

BUSINESS PHONE - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, C

INCIDENTALS - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA

LODGING - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA

INCIDENTALS - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA

LODGING - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA

GASOLINE - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

INCIDENTALS - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

LODGING - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

INCIDENTALS - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

LODGING - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

GASOLINE - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

LODGING - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

INCIDENTALS - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

LODGING - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

LODGING - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

OIL FOR LIC# EPA705 - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO,

GASOLINE - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

INCIDENTALS - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

LODGING - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

LODGING - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

INCIDENTALS - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

LODGING - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

LODGING - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

GASOLINE - ' - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

GASOLINE - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

Confidential Business Information - Not for Release ***

5.59

2.00

50.60
2.00

50.60

15.00

2.00

31.85

2.00

2.00

2.00

50.60,

22.00

2.00

50.60

2.00

50.60

2.00

50.60

4.50

34.59

2.00

2.00

2.00

50.60

50.60
2.00

2.00

50.60
50.60
38.40

20.00



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Page 14 of 17

Contract Number: 68-W6-0010

Month Ending: 02/24/1996

Voucher: 2

Date: 3/15/1996

Account Code: 43 Travel

TDD Number Site Name/Task Desc

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT • EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT • EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

Description

INCIDENTALS - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

LODGING - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

LODGING - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

LODGING - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

INCIDENTALS - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

LODGING - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

LODGING- - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

LODGING - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

LODGING - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

[3679] EX. RPT.#: 3679-18,19 - GASOLINE FOR #EPA1366 - EX. RPT.#: 3679-18,1

[3679] EX. RPT.#: 3679-18,19 - INCIDENTAL - EX. RPT.#: 3679-18,19

FUEL FOR TAT VEHICLE - - EMERGENCY RESPONSE/CAJON TRAIN DERAILM

[3679] EX. RPT.#: 3679-18,19 - INCIDENTAL - EX. RPT.#: 3679-18,19

CAR WASH - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BE

[2158] EX. RPT.#: 2158-22 - GASOLINE FOR EPA964 - EX. RPT.#: 2158-22

[1606] EX. RPT.# 1606-13 - GASOLINE FOR EPA1366- EX. RPT.# 1606-13

TAXI TO HOME - - SANTA FE DERAILMENT

FUEL FOR TAT VEHICLE - - EMERGENCY RESPONSE/CAJON TRAIN DERAILM

LODGING - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

>TK-0162193962607 - - SANTA FE DERAILMENT

INCIDENTALS - - SANTA FE DERAILMENT

FUEL FOR TAT VEHICLE - - EMERGENCY RESPONSE/CAJON TRAIN DERAILM

INCIDENTALS - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

BRIDGE TOLL (NO RECEIPT) - - EMERGENCY RESPONSE/CAJON TRAIN DER

INCIDENTALS- - SANTA FE DERAILMENT

INCIDENTALS - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN

HOTEL - - SANTA FE DERAILMENT

2.00
50.60
2.00

50.60
50.60
2.00
1.00

2.00
50.60
50.60

1.00

2.00
50.60
50.60
24.25
2.00

29.36
2.00

18.95
34.00

20.94
55.00
30.98
50.60

82.00
2.00

34.26
2.00

1.00

2.00
2.00

50.60

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
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Table F-8e

Page 15 of 17

Contract Number: 68-W6-0010

Month Ending: 02/24/1996

Voucher: 2

Date: 3/15/1996

Account Code: 43 Travel

TDD Number Site Name/Task Desc

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

Account Code: 67 Meals

Description

INCIDENTALS - - SANTA FE DERAILMENT

INCIDENTALS - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN

HOTEL - - SANTA FE DERAILMENT

INCIDENTALS - - SANTA FE DERAILMENT

HOTEL - - SANTA FE DERAILMENT

LODGING - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BER

INCIDENTALS - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA

BUSINESS PHONE - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, C

INCIDENTALS - - SANTA FE DERAILMENT

INCIDENTALS - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN

HOTEL - - SANTA FE DERAILMENT

BUSINESS PHONE - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, C

TAXI TO SF AIRPORT - - SANTA FE DERAILMENT

>TK-0162193780048 - - SANTA FE DERAILMENT

INCIDENTALS - - SANTA FE DERAILMENT

LODGING - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BER

INCIDENTALS - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN

HOTEL - - SANTA FE DERAILMENT

LODGING - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BER

PARKING HOTEL - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENTS

INCIDENTALS - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN

LODGING - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BER

2.00
2.00

50.60
2.00

50.60
50.60
2.00

30.72
2.00
2.00

50.60
5.53

70.00

89.00

2.00
50.60
2.00

50.60
50.60
7.00
1.00

110.88

3,220.72

TDD Number Site Name/Task Desc Description

09-9601-0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring [2819] E.R. # FR-06 - PER DIEM - E.R. # FR-06

09-9601-0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring [3044] E.R. # FF-1/12, TAT-GAS - PER DIEM - E.R. # FF-1/12, TAT-GAS,

09-9601-0010 DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatPER DIEM - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE

09-9601-0010 DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatPER DIEM - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE

09-9601-0010 DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatPER DIEM - - MONITORING + SAMPLING @ DEL NORTE PESTICIDE

14.00
14.00
24.00
24.00
24.00

*** Confidential Business Information - Not for Release



Account Code: 67 Meals

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Page 16 of 17

Contract Number:

Month Ending:

68-W6-0010

02/24/1996

Voucher: 2

Date: 3/15/1996

TDD Number

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0011

09-9601-0021

09-9601-0021

09-9601-0021

09-9601-0021

09-9601-0021

09-9601-0021

09-9502-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-13602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

Site Name/Task Desc Description

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatPER DIEM - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA

DEL NORTE COUNTY PESTICIDE STQRAGE/Removal Action/lnvestigatPER DIEM - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA

DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigatPER DIEM - - DEL NORTE-WELL SAMPLING-CRESCENT CITY, CA

CASMALIA RESOURCES/Removal Action/Investigation/Monitoring

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments

GABBS ABANDONED DRUMS - BLM/Preliminary Assessments

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJQN/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

PER DIEM - - CASMALIA/REMOVAL/SANTA MARIA (SANTA BARBARA) CA

PER DIEM - - SITE ASSESSMENT

PER DIEM - - SITE ASSESSMENT

PER DIEM - - SITE ASSESSMENT

PER DIEM - - SITE ASSESSMENT, GABBS DRUM SITE, NYE COUNTY, NEVADA

PER DIEM - - SITE ASSESSMENT, GABBS DRUM SITE, NYE COUNTY, NEVADA

PER DIEM - - SITE ASSESSMENT, GABBS DRUM SITE, NYE COUNTY, NEVADA

PER DIEM - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA

PER DIEM - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA

PER DIEM - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA

PER DIEM - - CAJON JUNCTION DERAILMENT, SAN BERNARDINO, CA

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

PER DIEM - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

PER DIEM - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAM BERNARDINO, CA

PER DIEM - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

PER DIEM - •• SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

PER DIEM - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

PER DIEM- - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

PER DIEM - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

PER DIEM- - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

PER DIEM - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

24.00
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24.00
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24.00

24.00

12.00
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32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00
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32.00
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32.00

32.00
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32.00

32.00
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Page 17 of 17

Contract Number: 68-W6-0010

Month Ending: 02/24/1996

Voucher: 2

Date: 3/15/1996

Account Code: 67 Meals

TDD Number Site Name/Task Desc

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response'

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

Account Code: 70 Contract Owned Vehicle Repair

Description

PER DIEM - - CAJON PASS TRAIN WRECK, SAN BERNARDINO CA

PER DIEM - - SANTA FE TRAIN DERAILMENT, SAN BERNARDINO, CA

[3679] EX. RPT.#: 3679-18,19 - PER DIEM - EX. RPT.#: 3679-18,19

[3679] EX. RPT.#: 3679-18,19 - PER DIEM - EX. RPT.#: 3679-18,19

PER DIEM -' - SANTA FE DERAILMENT

PER DIEM - - SANTA FE DERAILMENT

PER DIEM - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BER

PER DIEM - - SANTA FE DERAILMENT

PER DIEM - - SANTA FE DERAILMENT

PER DIEM - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BER

PER DIEM - - SANTA FE DERAILMENT

PER DIEM - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BER

PER DIEM - - SANTA FE DERAILMENT

PER DIEM - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BER

PER DIEM - - EMERGENCY RESPONSE/CAJON TRAIN DERAILMENT/(SAN BER

16.00

16.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

18.00

1,430.00

TDD Number Site Name/Task Desc

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

Description

OIL CHANGE FOR TAT VEHICLE - - EMERGENCY RESPONSE/CAJON TRAIN D

TOTAL FOR: START Region 9

31.98

31.98

$8,770.03]
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